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SECTION-I 

NOTICE INVITING TENDER   

 

 

 

 



 

 

Ref. No.: SAPDC/P&C/ Arun-3 HEP/PCD-279/2025- 1114                      Date: 24 .11.2025  

 
 

          NOTICE INVITING TENDER 

1. SJVN Arun-3 Power Development Company (P) Ltd. (SAPDC), Tumlingtar, Nepal (A 

Subsidiary of SJVN, a joint venture of GoI & Govt. of H.P.) having Registered office at 

Kathmandu, Nepal invites sealed Item Rate bids in single stage two envelope bid system from the 

eligible Bidders from Nepal for the following work: 

1. Name of Work:  False ceiling work in Machine Hall at Power 

House Complex, Arun- 3 HEP, Pukhwa, Distt. 

Sankhuwasabha.  

1.1 Tender No. PCD-279/2025 

1.2 Time Allowed for Completion of 

whole of the works 

Total time for completion of work shall be 06 

(six) months to be reckoned from the 15th day 

of issuance of Letter of Acceptance (LOA). 

1.3 Estimated Cost  NPR 9,05,88,295/- Including VAT.  

1.4 Cost of Bidding Document (Non- 

refundable) 

NPR 5,000/- in the form of Bank draft (in 

original)/Manager’s cheque (in original) in the 

name of SAPDC-NPR CONSTRUCTION 

ACCOUNT payable at Khandbari, Nepal. 

 Alternatively, Payment against Cost of 

Bidding Document may also be made 

directly in the account of SAPDC as below. 

However, proof of same shall be submitted 

by the Firm/agency with the Proposal in Part-

I (Envelope-I): 

 

 NPR Account Details: 

 Everest Bank Limited    

 Name: SAPDC-NPR CONSTRUCTION 

ACCOUNT.  

 Acc. No. 00800105200477 

 Swift Code: EVBLNPKA 

 

 Bidders are advised and shall be responsible 

to ensure the receipt of net amount 

(excluding bank transfer charges) in above 



 

 

account before last date of submission of 

bids. 
 

 However, if Bidder/Firm opt for 

submission of Cost of Bidding Document 

directly in the bank account of SAPDC, 

then the documentary evidence/ proof of 

same (swift statement/ transfer statement/ 

account statement) has to be submitted 

along with technical bid in Part-I. 

1.5 Deleted without change in Sr. No. Deleted without change in Sr. No. 

1.6 Earnest Money Deposit NPR 18,12,000/- only (to be submitted as per 

clause no.  14, Section-II, ITB). 

1.7 Last date & time for submission 

of Bid(s). 

 16.12.2025 upto 1530 Hours. 

1.8 Time and Date for opening of 

part-1 (Techno-commercial bid). 

 16.12.2025 2025 at 1600 Hours. 

1.9 Time and date of opening 

Financial Bid(s). 

Shall be intimated later on websites only. 

https://sjvn.nic.in & https://sapdc.com.np 

1.10 Bid validity period  

 

180 days from the last date of submission of 

bids. 

1.11 Place of submission/opening bids 

(As per Sr. No. 17.7 of ITB, 

Section-III) 

Chief Engineer (P&C), 

Satluj Bhawan, Arun Sadan, 

SAPDC, Arun-3 HEP, Tumlingtar, 

Distt. Sankhuwasabha, Nepal. 

Phone: +977-29-575154, 

E-mail Address: pnc.sapdc@sjvn.nic.in  1.12 Authority/Officer inviting Tender 

 

2. The bidding document containing Instructions to Bidders, General Conditions of Contract, 

Special Conditions of Contract, Specifications, Drawings, Bill of Quantities etc. can be 

downloaded from websites https://sjvn.nic.in and https://sapdc.com.np. The bidders may 

submit their bid either by post/courier or physically in the tender box kept as per Sr. No. 1.11 

herein-above prior to the last date for submission of bids. Bids of those Bidders who have 

submitted the requisite tender document fee and EMD acceptable to Employer only shall be 

considered for bid evaluation. 

 

3. Eligibility 
 

To qualify for award of the Contract each bidder should have;  
 

(a) Average Annual turnover during the last three financial years, ending 15th July, 2024 

should be at least i.e. NPR 2,71,76,489/-. 

In support of above, Audit Reports and/or tax clearance certificate obtained from the 

Inland Revenue Department or documents showing submission of tax returns for the past 

three financial years shall be furnished by the Bidder. 

(b) Experience of Successful Completion of Similar Works during last seven years (the end 

date of completion of work should fall within the preceding 7 years) ending last day of 

month previous to the one in which bids are invited as Contractor/ sub-contractor/ JV 

Member, at least amount either of following: - 

https://sjvn.nic.in/tender-notice/98
https://sapdc.com.np/page/tender.html
mailto:pnc.sapdc@sjvn.nic.in
https://sjvn.nic.in/tender-notice/97


 

 

One similar completed work costing not less than NPR 7,24,70,636/- (Including VAT). 

Or 

Two similar completed works costing not less than NPR 4,52,94,148/- (Including VAT). 

Or 

Three similar completed works costing not less than NPR 3,62,35,318/- (Including 

VAT). 

Similar work means “Any Building Work.” 
 

In case work has been executed as JV, value of the work executed shall be considered in 

proportionate to percentage participation in JV. 

Further, bidder who has completed similar items which is part of completed work is also 

eligible to bid subject to meeting other criterion mentioned here-in-above. 
 

In support of above experience condition, the bidder shall submit copies of award 

letter/contract agreement along with successful completion certificate from the 

agency/firm for which work was executed. The bid shall be treated as non-responsive in 

case bidder fails to provide supporting document in respect of turnover and experience as 

detailed above. 
 

 (c)   Bidder as Joint Venture/ Consortium are not eligible for Bidding. 

 
4.        Each bidder must Submit:   

i. Photo copy of VAT/PAN and Company Registration; 

ii. A declaration that the information furnished with the bid documents is correct in all respects 

in accordance with Form of Declaration provided in Section-III of the bidding documents. 

iii. An undertaking to that effect that the bidder has read all the documents downloaded 

documents along with the NIT and there is no deviation from the standard terms and 

conditions of the bidding document & NIT etc. in accordance with Tender Form provided 

in Section-III of the bidding documents. 

5. Even though the bidders meet the above qualifying criteria; they are subject to be disqualified 

if they have:  

(i)  made misleading or false representations in the forms, statements, declarations and 

attachments submitted in proof of the qualification requirements; and/or  
 

(ii)  Record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion or financial failures etc.  
 

(iii) Deleted 
 

6. Bidding document shall be available on website https://sjvn.nic.in and https://sapdc.com.np. 

At any time before the submission of bids, SJVN Arun-3 Power Development Company 

Private Limited may modify/ amend the Bidding document and extend the last date of 

submission/opening of the Bid and any other key dates by issuing a corrigendum/addendum 

and such corrigendum/addendum to this notice as well as to the Bidding document shall be 

available on the aforesaid websites only. 

 

As such the Bidders are advised to visit the above websites regularly before deadline for 

submission of Bid. 

7. Any Corrigendum /Addendum thus issued shall form part of bidding document and shall only 

be uploaded on https://sjvn.nic.in and https://sapdc.com.np.  
 

https://sjvn.nic.in/tender-notice/97
https://sjvn.nic.in/tender-notice/97


 

 

8. To give prospective bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer may extend, as necessary, the deadline for submission of 

bids. 
 
 

 

9. Employer reserves the right to cancel the tendering process at any time without assigning any 

reason. SAPDC reserves the right to reject any or all the Bids without assigning any reason 

thereof. 
 

10.     For any enquiry/clarification etc. bidders may contact at the following address:  
 

 

 

 

For & on the behalf of SAPDC 

 

 

                                                                                Sd/- 

Chief Engineer (P&C), 

SAPDC, Arun-3 HEP,  

Satluj Bhawan, Arun Sadan,  

Tumlingtar, Distt. Sankhuwasabha, Nepal  

Ph. +977-29-575154  

                                           E-mail Address: pnc.sapdc@sjvn.nic.in    

 

 

 

 

 

 

 

 

 

 

 

 

mailto:pnc.sapdc@sjvn.nic.in


 

 

 

 

 

 

 

SECTION-I-A 

DETAILED SCOPE OF WORK 

AND 

TECHNICAL SPECIFICATIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 

 

DETAILED SCOPE OF WORK AND TECHNICAL SPECIFICATIONS 

 
 

SCOPE OF WORK 

The scope involves the installation of a false ceiling system in the underground Machine Hall cavern 

of the Arun-III Hydroelectric Project, located in Pukhwa, District Sankuwasabha, Nepal. The 

primary objective is to capture seepage from the cavern crown and channelise it through a discharge 

system to the final discharge point. 

1) The work includes: 

i. Structural steel fabrication and erection, 

ii. Installation of solid polycarbonate sheets, 

iii. Installation of a drainage system comprising galvanized steel (GS) gutters, UPVC pipes (110 

mm diameter), and associated fittings like PVC bends, Tees etc. 

2) The work will be executed in underground environment, requiring specialised material handling 

and strict adherence to safety protocols due to limited space and concurrent works being 

executed by other agencies. 

3) The contractor shall be responsible for mobilization, execution and testing of the work as per 

approved drawings and specifications. The installation of False Ceiling shall be carried out in 

180 meters length of the cavern crown, situated 10 to 23 meters above the finished floor level. 

Approximately 50% of the total cavern floor has reached the desired elevation from which the 

work is to be performed, while the remaining section is under construction. 

4) Work shall be carried out in the Sequence instructed by Engineer-in-Charge (EIC). No 

additional claims shall be entertained for changes in activity sequences or schedules. 

TECHNICAL SPECIFICATIONS 

1. Anchor Bar Installation 

Scope: - As per item description, approved drawings, specifications and as per direction of EIC. 

Materials: 

i. Steel (Fe-500 grade, IS 1786), Approved Makes: Pashupati, Premier, Narayani, Vijay shri, 

Kamla or Equivalent as approved by EIC. 

ii. Ordinary Portland Cement based grout, Approved Makes: Sunrise, Matribhumi, Saptakoshi, 

Nepal, Ultratech, Bandhan, Shalimar, Shaurya, Maruti or Equivalent as approved by EIC. 

Execution: 

• Holes to be drilled using rotary or percussion drilling method. 

• Ensure proper depth and alignment as per drawings. 

• Anchor bars shall be inserted, secured, and grouted with non-shrink Cement based grout. 
 

2.    Structural Steel Work for False Ceiling 

Scope: -Work shall be executed as per item description, approved drawings, specifications and 

as per direction of EIC. 

Materials: 

i. Structural steel (IS 2062 E250 grade), Approved Makes: Premier, SAIL, TATA or 

Equivalent as approved by EIC. 

ii. MS hexagonal bolts, Packer plates, GI and rubber washers, Approved Makes: As approved 

by EIC. 

iii. Steel primer and Enamel paint, Approved makes: Dulux, Berger, Nerolac, Asian or 

Equivalent as approved by EIC. 



 

 

Execution: 

• Cutting, drilling, and welding shall conform to IS 816 and IS 9595. 

• All joints shall be welded. 

• Steel surfaces to be cleaned, primed, and painted with two coats of enamel paint. 

 

3.    Solid Polycarbonate Sheet Installation 

Scope:- Work shall be executed as per item description, approved drawings, specifications and 

as per direction of EIC. 

Materials: 

i. Solid polycarbonate sheets (IS 14443/ISO 11963), Approved Make-As approved by EIC 

ii. Aluminium cleats, fasteners, silicone sealant, Approved Make-As approved by EIC  
 

Execution: 

• Cutting and bending of sheet to precise dimensions. 

• Fixing to structural frames using aluminium cleats and fasteners. 

• Sealing joints with weatherproof silicone sealant. 

 

4.    Galvanised Steel Sheet Gutter Installation 

Scope:- Work shall be executed as per item description, approved drawings, specifications and 

as per direction of EIC. 

Materials: 

i. GS sheets with 275 gm/m² zinc coating (IS 277), Approved Make-Aarti, Hulas or Equivalent 

as approved by EIC. 

ii. Iron brackets (40 mmx3 mm), Fasteners, Approved Make-As approved by EIC. 

Execution: 

• Gutter shall be fixed at a gradient for smooth flow of water. 

• Proper jointing and connection with UPVC pipes. 

 
5.     PVC Pipe Installation 

Scope:- Work shall be executed as per item description, approved drawings, specifications and 

as per direction of EIC. 

Materials: 

i. UPVC pipes (110 mm, 6 kg/cm², IS 13592), Approved Brands-Phinolex, Supreme, D-Plast 

Hilltake or Equivalent as approved by EIC. 

ii. Seal rings (IS 5382), Approved Brands-As approved by EIC. 

 

Execution: 

• Secure jointing with seal rings, ensuring a 10 mm gap for thermal expansion. 

• Pipes shall be securely fixed to wall faces with necessary support 

 

6.    PVC 87.5° (110mm) Bend Installation 

Scope: -Work shall be executed as per item description, approved drawings, specifications and 

as per direction of EIC. 

Materials: 

i. UPVC bends (IS 13592), Approved Brands-Phinolex, Supreme, D-Plast Hilltake or 

Equivalent as approved by EIC. 

 

Execution: 

• Proper alignment and sealing to ensure leak-proof installation. 



 

 

7.    PVC Single Tee Installation 

Scope: - Work shall be executed as per item description, approved drawings, specifications and 

as per direction of EIC. 

Materials: 

i. UPVC Tees (IS 13592), Approved Brands-Phinolex, Supreme, D-Plast Hilltake or 

Equivalent as approved by EIC. 

Execution: 

• Proper alignment and sealing to ensure leak-proof installation. 

 

8.    Quality Check Plan for Leak Detection 

A quality control plan shall be implemented for the entire false ceiling work in the underground 

machine house cavern to ensure water tightness and durability. The plan includes a detailed 

visual inspection for leakage, and joint integrity, followed by a water spray test to simulate 

actual seepage and detect leaks in the ceiling, gutters, and Pipe drainage system. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

   SECTION –II 

INSTRUCTIONS TO BIDDERS 

(ITB) 

 

 

 

 

 

 

 

 

 
 

  



 

 

INSTRUCTIONS TO BIDDERS (ITB) 
 

A. General  
 

1.  Scope of Bid  
 

1.1 The SJVN Arun-3 Power Development Company Private Ltd. hereinafter referred to as SAPDC 

or the Owner or the Employer invites bids for the construction of Works, as described in these 

documents and referred to as “the Works”. The name and identification number of the works is 

as provided in the NIT. 
 

1.2 The successful Bidder will be required to complete the Works in the Time allowed for Completion 

specified in the Schedule B in accordance with Conditions of Contract.  
 

1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives (bidder/ tenderer, 

bid/ tender, bidding/ tendering, etc.) are synonymous.  
 

1.4 Bids will be open for Nepalese bidders only. 
 

2. Eligible Bidders   
 

This Invitation for Bid is open to all eligible bidders meeting the eligibility criteria as defined in 

Clause 3.2 here-in-below. 

 

2.1 Bidders should not be under a declaration of ineligibility for corrupt and fraudulent practices by 

the Central Government, the State Government or any public undertaking, autonomous body, 

authority by whatever name called under the Central or the State Governments (India/Nepal) on 

date of submission of Bid. 

 

3.  Qualification of the Bidder  
 

3.1 All bidders shall include the following information and documents with their bids in Qualification 

Information:  
 

a) Cost of Tender Document (as per Sr. No. 1.4) 

b) Bid Security in the form and amount as per bid conditions (as per Sr. No 14.0)  

c) Tender Form; 

d) Forms of declaration and undertakings; 

e) Qualification requirements details Form A - Average Annual Turnover; 

f) Qualification requirements details Form B - Construction Experience; 

g) Photo copy of VAT/PAN and Company Registration (in case of firm/company bidder shall 

submit the certificate of incorporation along with Article of Association (AOA) & 

Memorandum of Association (MOA); 

h) Power of Attorney in favour of authorized signatory; 

i) Schedules B 

j) Deleted without change in Sr. No. 

k) Bank Account Details 

l) Integrity Pact (Schedule-F). 

 

3.2  To qualify for award of the Contract each bidder should have;  
 

(a) Average Annual turnover during the last three financial years, ending 15th July, 2024 

should be at least i.e. NPR 2,71,76,489/-. 
 

In support of above, Audit Reports and/or tax clearance certificate obtained from the 

Inland Revenue Department or documents showing submission of tax returns for the 

past three financial years shall be furnished by the Bidder. 
 



 

 

(b) Experience of Successful Completion of Similar Works during last seven years (the end 

date of completion of work should fall within the preceding 7 years) ending last day of 

month previous to the one in which bids are invited as Contractor/ sub-contractor/ JV 

Member, at least amount either of following:- 
 

One Similar completed work costing not less than NPR 7,24,70,636/- (Including VAT). 

Or 

Two similar completed works costing not less than NPR 4,52,94,148/- (Including 

VAT). 

Or 

Three Similar completed works costing not less than NPR 3,62,35,318/- (Including 

VAT). 

 

Similar Work means “Any Building Work.” 

 

In case work has been executed as JV, value of the work executed shall be considered in 

proportionate to percentage participation in JV. 

Further, bidder who has completed similar items which is part of completed work is also 

eligible to bid subject to meeting other criterion mentioned here-in-above. 
 

In support of above experience condition, the bidder shall submit copies of award 

letter/contract agreement along with successful completion certificate from the agency/firm 

for which work was executed. The bid shall be treated as non-responsive in case bidder fails 

to provide supporting document in respect of turnover and experience as detailed above. 
 

 (c)   Bidder as Joint Venture/ Consortium are not eligible for Bidding. 

 

3.3 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if 

they have:  
 

(i)  made misleading or false representations in the forms, statements, declarations and 

attachments submitted in proof of the qualification requirements; and/or  

(ii)  Record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion or financial failures etc.  
 

(iii)  Deleted.  

 

4. Cost of Bidding 
 

The bidder shall bear all costs associated with the preparation and submission of his bid and 

SAPDC will in no case be responsible or liable for these costs, regardless of the conduct or 

outcome of the bidding process. 

5. Site Visit 
 

5.1 The Bidders, in their own interest and at their expense, should inspect and examine the site and 

its surroundings and satisfy themselves, before submitting their tender, in respect of the site 

conditions including but not restricted to the following which may influence or affect the work or 

cost thereof under the Contract: 

a) Site conditions including access to the site, existing and required roads and other means of 

transport/ communication for use by them in connection with the works; 

b)  Requirement and availability of land and other facilities for their enabling works, colonies, 

stores and workshops etc.;  

c) Ground conditions including those bearing upon transportation, disposal, handling and storage 

of materials required for the work or obtained therefrom;  

d) Source and extent of availability of suitable materials including water, etc. and labour (skilled 



 

 

and un-skilled), required for work and Laws and Regulations governing their use and 

employment;  

e) Geological, meteorological, topographical and other general features of the site and its 

surroundings as are pertaining to and needed for the performance of the work;  

f) The limit and extent of surface and sub-surface water to be encountered during the 

performance of the work and the requirement of drainage and pumping;  

g) The type of equipment and facilities needed, preliminary to, for and in the performance of the 

work; and  

h) All other information pertaining to and needed for the work including information as to the 

risks, contingencies and other circumstances which may influence or affect the work or the 

cost thereof under this contract. 
 

5.2 The Bidders should note that information, if any, in regard to the site and local conditions, in these 

Bidding Documents, except for the material agreed to be supplied by the Employer, has been 

given merely to assist the Bidders and is not warranted to be complete. 
 

5.3 The Bidders should note and bear in mind that the Employer shall bear no responsibility for the 

lack of acquaintance of the site and other conditions or any information relating thereto, on their 

part. The consequences of the lack of any knowledge, as aforesaid, on the part of the Bidders shall 

be at their risk and cost and no charges or claims whatsoever consequent upon the lack of any 

information, knowledge or understanding shall be entertained or payable by the Employer.  
 

B. Bidding Documents 
 

6.0 Content of Bidding Documents  
 

 

6.1 The set of bidding documents comprises the documents listed below and addendum issued in 

accordance with Clause 8 of ITB. 
 

Section-I Notice Inviting Tender (NIT) 

Section-I-A Detailed Scope of Work and Specifications  

Section-II Instructions to Bidders (ITB) 

Section-III Tender form, forms of Declaration and Undertakings, Qualification 

Information Forms and Schedules 

Section-IV General Conditions of Contract (GCC) 

Section-V Contract Forms 

Section-VI Special Conditions of Contract (SCC) 

Section-VII 

Section- VIII     

Section- VIII 

Schedule-A  

Schedule-F           

Tender Drawings 

Break-up of Estimated Cost 

Break-up of Estimated Cost 

Priced Bill of Quantity (Percentage to be Filled by Bidder) 

Integrity Pact 

 

6.2 The bidder is expected to examine carefully all instructions, Forms, Bill of Quantities, 

qualification information and other schedules, General and Special conditions of contract, 

specifications, and drawings in the Bid Document. Failure to comply with the requirements of 

Bid Documents shall be at the bidder’s own risk. Pursuant to clause 23 and 24 hereof, bids which 

are not substantially responsive to the requirements of the Bid Documents, shall be rejected. 

However, after study of the documents if the bidder notices any error in typing, spellings and/or 

any omission the same can be brought to the notice of Employer at least 7 days prior to the 

deadline for submission of bids. It shall be the sole discretion of the Employer to consider such 

errors/omissions for which necessary corrigendum will be issued. 

  



 

 

7.0 Clarification of Bidding Documents  

A prospective bidder requiring any clarification of the bidding documents may contact to the 

following:- 

Name Designation Contact No. Address 

Sudeep Kumar 

Bhargava 

Chief Engineer 

(P&C) 

Tel no: +977-029-575154 

E-mail Address:  

pnc.sapdc@sjvn.nic.in 

P&C Department, Satluj 

Bhawan, Arun Sadan, SAPDC, 

Tumlingtar, Distt. 

Sankhuwasabha, Nepal. Kirti Swaroop DGM (P&C) 

 

8.0 Amendment of Bidding Documents 

8.1 At any time prior to the deadline for submission of bids, the SAPDC may amend the Bidding 

Documents by the issuance of an addendum/corrigendum. 

8.2    In case of any amendment/corrigendum to this Tender Notice as well as to the Tender Document, 

such corrigendum/addendum to the Bidding document shall be available on the websites 

https://sjvn.nic.in and https://sapdc.com.np only. 

8.3 Any Corrigendum /Addendum thus issued shall form part of bidding document and shall only be 

uploaded on https://sjvn.nic.in and https://sapdc.com.np.  

8.4 In order to afford prospective bidders reasonable time in which to take an addendum into account 

for preparing their bids, the SAPDC may, at its discretion extend, as necessary, the deadline for 

submission of bids in accordance with Para-18 hereof.  

C. Preparation of Bids  

9.0 Language of Bids 

 The bid prepared by the bidder and all correspondence and documents thereto exchanged by the 

bidder and the SAPDC be written in English language. Supporting documents and printed 

literature furnished by the bidder with the bid may be in another language provided these are 

accompanied by an appropriate translation of pertinent passages in the above stated language.  For 

the purpose of interpretation of the bid, English language shall prevail.  

10.0 Documents Comprising the Bid  

10.1  The Bid submitted by the bidder shall comprise the following documents:  

a) Envelope-1:  EMD and cost of bid document along with Techno-commercial bid, and 

b) Envelope-2:  Price Bid. 

10.2  The Bidder shall treat the Bidding Documents and contents thereof as confidential. 
 

11.0 Bid Prices 

11.1 The Contract shall be for the whole Works as described in the Bidding Documents based on Priced 

Bill of Quantity submitted by the bidder.  

11.2 The tenders are invited on percentage rate method. Percentage rate method requires that the item 

descriptions, units, quantities, rate and amount of all items of BOQ are pre-filled by Employer and 

the bidder shall quote only one percentage figure (upto two decimal places) below/at par/ above 

the total estimated cost of tendered work and such percentage figure shall apply for all items of 

BOQ uniformly. In case no percentage is quoted by the bidder, the bidder’s quote shall be 

considered ‘at par’ with the estimated cost (BOQ rates) provided by the employer. 

11.3 Deleted without change in Sr. No.   

11.4 Deleted without change in Sr. No.   

11.5 Deleted without change in Sr. No.   

https://sjvn.nic.in/tender-notice/97
https://sjvn.nic.in/tender-notice/97


 

 

 

12.0 Currencies of Bid and Payment 

The rates and prices shall be entirely in Nepalese Rupees (NPR) and payment shall be made in 

Nepalese Rupees (NPR) only. 

 

13.0 Bid Validity Period 

13.1 Bids shall remain valid for acceptance for a period of 180 days (one hundred eighty days) from 

the last date of submission of bids. 

13.2 SAPDC may request the bidders to extend the period of validity for a specified additional period. 

The request and the bidder’s response shall be made in writing. A bidder may refuse the request 

without forfeiting his bid security. A bidder agreeing to the request will not be permitted to modify 

his bid, but will be required to extend the validity of his bid security for the period of the extension 

and in compliance with Para-14.0 hereof in all respects. 
  

14.0 Bid Security/EMD 

14.1  Earnest Money shall be submitted in the shape of Bank Draft (in original)/Manager Cheque (in 

original) in the name of SAPDC-NPR CONSTRUCTION ACCOUNT payable at Khandbari, 

Nepal.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

Or 

FDR ((in original) (duly pledged in favor of SJVN Arun-3 Power Development Company Pvt. 

Ltd. (SAPDC))). 

Or 
 

Bank Guarantee (in original) in favor of SJVN Arun-3 Power Development Company Pvt. Ltd. 

(SAPDC) acceptable to SAPDC for an amount as mentioned at para 1.6 herein-above. 

Earnest Money Deposit shall remain valid for 225 days from the last date of submission of bids 

as stated in the invitation to bid. Bank Guarantee may be in the format provided in tender 

document.   

Or 

Alternatively, Payment against EMD may also be made directly in the account of SAPDC as 

below. However, proof of same shall be submitted by the Firm/agency with the Proposal in Part-

I (Envelope-I): 

NPR Account Details: 

Everest Bank Limited    

Name: SAPDC-NPR CONSTRUCTION ACCOUNT.  

Acc. No. 00800105200477 

Swift Code: EVBLNPKA 

Bidders are advised and shall be responsible to ensure the receipt of net amount (excluding bank 

transfer charges) in above account before last date of submission of bids. 

However, if Bidder/Firm opt for submission of Earnest Money Deposited (EMD)/Bid Security      

directly in the bank account of SAPDC, then the documentary evidence/ proof of same (swift 

statement/ transfer statement/ account statement) has to be submitted along with technical bid in 

Part-I. 
 

14.2 Any bid not accompanied by an acceptable Earnest Money Deposit shall be rejected by the 

Employer as non-responsive. 
 

14.3        The EMD of unsuccessful Firm(s)/Agency(ies) shall be released within 30 days without any 

interest after declaration of non-responsive. Further, EMD of responsive bidders (other than L1 

bidder) shall be released within 30 days without any interest after the issuance of Letter of 

Acceptance of successful Firm(s)/Agency(ies). 



 

 

14.4 The Earnest Money of the successful Bidder will be discharged within 28 days after the Bidder 

has signed the Agreement and furnished the required Performance Security Deposit.  

14.5 The Earnest Money may be forfeited:  

a) if the Bidder withdraws the Bid after bid opening (technical bid) during the period of Bid 

validity;  

Or 

b) if the bidder does not accept the correction of bid price pursuant to clause 24 of ITB.  

Or 

c)  if the Bidder adopts corrupt or fraudulent practices  

Or 

d)  in the case of a successful Bidder, if the Bidder fails within the specified time limit to  

i.    sign the Agreement; or  

ii. furnish the required Performance Security Deposit. 

 

 14.6   The Bank Guarantee against Earnest Money shall remain valid for 45 days beyond the period of 

validity of bid i.e. total 225 days from the last date of submission of bids.  

14.7   No interest shall be paid by SAPDC on Earnest Money Deposit. 

 

15.0    Variation in Bidding Conditions   

 Bidder shall submit offers which comply fully with the requirements of the Bidding Documents.  

Bids which take deviations from the conditions of the contract will not be considered.   

16.0 Signing of bid 

16.1 The original bid shall be typed or written in indelible ink and shall be signed by a person or persons 

duly authorized to sign on behalf of the bidder under legally enforceable Power of Attorney. All 

the pages of the bid shall be signed and stamped at the lower right-hand corner by the person or 

persons signing the bid. 

16.2   The bid shall not contain any alterations or additions or deletions except those to comply with the 

instructions issued by the Employer or as necessary to correct errors made by the bidder in which 

case, such corrections shall be initialed by the person or persons signing the bid. 

16.3 The Bid should be signed by legally authorized signatory only. 
 

a) If the tender is submitted by an individual, it shall be signed by the proprietor above his full 

name and name of the firm with its current business address.  

b) If the tender is submitted by a proprietary firm, it shall be signed by the proprietor above his 

full name and full name of the firm with its current business address.  

c) If the tender is submitted by a firm in partnership, it shall be signed by a partner holding the 

power of attorney for the firm for signing the tender, in which case a certified copy of the power 

of attorney shall accompany the tender.  A certified copy of the partnership deed duly registered 

and current business address of all the partners of the firm shall also accompany the tender.  

d) If the tender is submitted by a limited company or a limited corporation, it shall be signed by 

a duly authorized person holding the power of attorney or any other legally valid document for 

signing the tender, in which case a certified copy of the power of attorney or any such legally 

valid document shall accompany the tender.   
  

e) All witnesses shall be persons of status and their full names, occupations and addresses shall be 

stated below their signatures.  
 
 
 
 



 

 

D. Submission of Bids  

17.0    Documents comprising the bid and manner of Submission thereof: 

17.1 The bid shall consist of two parts as under:  

Part –I 

i)   Cost of Tender Document and Bid Security/EMD (In case of payment against cost of Tender 

Document/EMD have been made directly in the account of SAPDC, proof of same)  

ii) Comprising Techno-commercial bid (excluding price bid).  The following documents duly 

signed and stamped shall be submitted in this part of the bid: 

a) Tender Form; 

b) Forms of declarations and undertakings; 

c) Qualification requirements details Form A - Average Annual Turnover; 

d) Qualification requirements details Form B - Construction Experience; 

e) Photo copy of VAT/PAN and Company Registration (in case of firm/company bidder shall 

submit the certificate of incorporation along with Article of Association (AOA) & 

Memorandum of Association (MOA); 

f) Power of Attorney in favour of authorized signatory; 

g) Schedules B  

h) Deleted without change in Sr. No. 

i) Bank Account Details 

j) Integrity Pact (Schedule-F) 
 

The bidder shall also fill, sign and stamp each page of the documents forming part of the bid, 

on the left-hand cover (bottom side). 

 

17.2 Part-II Comprising of Price Bid at Schedule-A i.e., duly filled price schedule/ Bill of Quantities 

(BOQ). Discounts offered, if any shall be provided under Schedule-A only. 
 

17.3 The bidder shall not give any indication about the bid price in any manner whatsoever in the 

“Techno-Commercial” part of the bid. Non-compliance of this provision shall result in the rejection 

of bid. 

17.4 The part II of the bid (i.e.  Price bid) shall be strictly in accordance with the forms provided in the 

Bill of Quantities /Price Schedule. 
 

17.5 The bidder shall not take any deviation from the bid conditions. 
 

17.6    The Part – I & Part-II of the bids shall be packed and submitted in the following manner. 

i. Part –I & Part- II of the bids shall be kept in separate covers duly super scribed with the “Part 

– I- Bid Security, Cost of Tender Document and Techno Commercial Bid” and ‘Part-II- Price 

Bid” and sealed. 

ii. The Part-I of the bid shall then be kept in one single cover and sealed duly super scribed “Bid 

security and cost of Tender Document and Techno Commercial Bid. “Similarly, original Part-

II of the bid shall then be kept in one single cover and sealed duly super scribed “Part-II – Price 

Bid”.  

iii. The two separate covers containing Part-I & Part –II of the bid shall then be kept in a cover 

and sealed. The outer most cover would bear the following identifications: 
 

On upper left hand corner. 

 Bid for (Name of Work) 

 Do not open before {Insert Last Date & Time of Bid Submission} 

 To be opened by tender committee only. 

 



 

 

In the center of the cover. 

 Name of the person/ officer and the office address to whom bid is addressed. 

On the bottom left hand corner: 

 Name and address of the bidder. 

 

17.7 The bidders must submit their bid either by post/courier or physically in the tender box kept at the 

address as mentioned in NIT prior to the last date for submission of bids. SAPDC shall not be 

responsible for any delay in receipt due to any reason whatsoever and/ or for loss of the bid in 

postal transit. 

18.0    Dead line for Submission of Bids 

18.1 The bids shall be received by SAPDC not later than the time & date at the address specified at Para 

1.7 & 1.11 of Section-I (NIT).  
 

18.2   SAPDC may extend the deadline for submission of bids by issuing an amendment in accordance 

with Para 8.0 hereof, in which case all rights and obligations of the SAPDC and the bidders 

previously subject to the original deadline will then be subject to the new deadline. 
 

19.0    Late/Delayed Bids 

Any bid received by the SAPDC after the deadline prescribed by the SAPDC in accordance with 

Para-18.0 hereof will be returned un-opened to the bidder. 

 

20.0 Modification and Withdrawal of Bids 

20.1 The bidder may modify or withdraw his bid after bid submission, provided that the modification 

or notice of withdrawal is received in writing by the SAPDC prior to the prescribed deadline for 

submission of bids. 

20.2 The bidder’s modification or notice of withdrawal shall be prepared, sealed, marked and delivered 

in accordance with the Para-16.0 & 17.0 hereof, with the inner envelopes additionally marked 

“Modification” or “Withdrawal” as appropriate.  

20.3 No bid may be modified subsequent to the deadline for submission of bids.  

E. Bid Opening and Evaluation Procedure  

21.0 Bid Opening 

21.1 Bids for which an acceptable notice of withdrawal has been submitted pursuant to Para-20.0 hereof 

shall not be opened.  

21.2 Then, the Part-I of the bid i.e., the envelope containing bid security & cost of tender document and 

the document as per 17.1 of ITB shall be opened. The bids whose bid security/ cost of tender 

document is either deficient in value and/ or form, will be rejected out rightly & will not be 

evaluated further.  

21.3 The “Price Bid” (Part-II of the bid) shall be opened at a subsequent date for which a separate 

intimation will be sent. It will be discretion of the SAPDC to invite all the bidders to be present at 

the time of opening of price bids or only those bidders whose bids are ascertained to be techno-

commercially responsive.  The envelope of modification pursuant to Para-20 hereof, if any, to this 

part of bid shall be opened first.  
 

21.4 Bidder’s authorized representatives may attend the bid opening. The officers of the SAPDC 

authorized for opening of bids will announce the bidder’s name, written notifications of bid 

withdrawal if any, the presence or absence of the requisite bid security, the deviations taken by the 



 

 

bidder’s etc., and any such detail as the said officer(s) may consider appropriate. The bidder’s 

representative(s) shall sign register provided by SAPDC for evidencing their participation in the 

process of bid opening. 

 

22.0 Clarification of Bids 

To assist in the examination, evaluation and comparison of bids, SAPDC may ask bidders 

individually for clarification of their bids. The request for clarification and the response shall be in 

writing or by email, but no change in the price or substance of the bid shall be sought, offered or 

permitted except as required to confirm the correction of arithmetic errors discovered by SAPDC 

during the evaluation of the bids in accordance with sub-Para-24.1 hereof. 

 

23.0 Determination of Responsiveness & Techno-Commercial evaluation 

23.1 Prior to the detailed evaluation of bids, the SAPDC will determine whether each bid: 

i) meets the eligibility and qualification requirements set out under Para 2.0 & 3.0 hereof; 

ii) has been properly signed. 

iii) is accompanied by the required securities, and  

iv) is substantially responsive to the requirements of the bidding documents. 

 

23.2 A substantially responsive bid is one, which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviation or reservation.  A material 

deviation or reservation is one: 

i) which affects in any substantial way the scope, quality or performance of the Works; 

ii) which limits in any substantial way, inconsistent with the Bidding documents, the SAPDC 

rights or the bidder’s obligations under the Contract; or  

iii) Whose rectification would affect unfairly the competitive position of other bidders presenting 

substantially responsive bids. 

23.3 If a bid is not substantially responsive, it will be rejected by the SAPDC and may not subsequently 

be made responsive by correction or withdrawal of the non-conforming deviation or reservation or 

by submission of subsequent clarifications.  
 

 

24.0 Commercial evaluation 

24.1 Deleted Without Change in Sr. No. 

24.2 Deleted Without Change in Sr. No. 

24.3 Evaluation and Comparison of Bids 

24.3.1 SAPDC will evaluate and compare only the bids determined to be substantially responsive to the 

requirements of the Bidding Documents in accordance with Para-23.0 hereof.  

24.3.2 Deleted Without Change in Sr. No. 

24.3.3   Deleted Without Change in Sr. No. 

23.3.4  For Percentage Tenders: In evaluating the bids, the Employer will uniformly apply the 

percentage quoted by the bidder on all the items of Section-VIII to determine the evaluated bid 

price for each bid. 

 

 

 



 

 

F. Award of Contract  

25.0 Award Criteria 
 

Subject to Para-23.0 hereof, SAPDC will award the contract to the bidder whose bid has been 

determined to be substantially responsive to the Bidding documents and who has quoted the lowest 

percentage resulting in the lowest evaluated bid price pursuant to Para-24.0 hereof provided the 

evaluated Bid Price is within a reasonable variation of the estimated amount of Work. Further, if 

the percentage (whether below/at par/above) quoted by two or more responsive bidders are same, 

the bidder whose average annual turnover of preceding three years (FY 2021-22, 2022-23 & 2023- 

24) is higher, will be considered as L-1 bidder & award may be made in favour of that bidder/ 

company. 

26.0 Right to accept any Bid and to reject any or All Bids 

Notwithstanding Para-25.0, the SAPDC reserves the right to accept or reject any bid or to annul 

the bidding process and reject all bids, at any time, without thereby incurring any liability to the 

affected bidder or bidders or any obligation to inform the affected bidder or bidders of the grounds 

for the SAPDC action. 

27.0 Notification of Award 

27.1 Prior to the expiration of the period of bid validity prescribed by the SAPDC or any extension 

thereof, the SAPDC will notify the successful bidder in writing that his bid has been accepted.  

This letter (hereinafter and in the Conditions of Contract called “Letter of Acceptance”) shall name 

the sum which the SAPDC will pay to the Contractor in consideration of the execution, completion 

and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in 

the Conditions of Contract called “the Contract Price”). 

27.2 The notification of award will constitute the formation of the Contract until the Formal Agreement 

is signed pursuant to clause 28 of ITB and further subject only to the furnishing of a performance 

security deposit in accordance with the provisions of Clause 29 of ITB. 
 

28.0 Signing of Agreement 

28.1 The Agreement will incorporate all agreements between the Employer and the successful bidder. 

It will be signed by the Employer and the successful bidder after the performance security deposit 

is furnished. After receipt of security deposit, the Employer shall notify the contractor about the 

readiness of the Agreement. The Agreement shall be signed within 14 days from the date of issue 

of such notice to the Contractor. The Performa of Agreement is at Section-V 

28.2 Failure on the part of the successful bidder to comply with the requirements of this para shall 

constitute sufficient grounds for the annulment of the award and forfeiture of the bid security.  

 

29.0 Performance Security Deposit  

a) Contractor shall furnish a “Performance Security” towards contract   performance security 

within   28 days from the issue of letter of award in one of the form as detailed below: - 

 

(i) Bank Draft (in original) /Manager Cheque (in original) in the name of SAPDC-NPR 

CONSTRUCTION ACCOUNT payable at Khandbari, Nepal. 

or 

(ii) FDR (in original) (duly pledged in favour of SJVN Arun-3 Power Development Company 

Pvt. Ltd. (SAPDC)). 

or 

(iii) An irrevocable valid and fully enforceable Bank Guarantee (in original) from a Commercial 

(Class A) bank of Nepal in favour of SJVN Arun-3 Power Development Company Pvt. 



 

 

Ltd. (SAPDC) acceptable to SAPDC. The said Bank Guarantee should be as per the format 

provided in tender document, which shall be valid till 60 (Sixty) days beyond the Defects 

Liability Period. 

b) The Performance Security amount shall be equal to 5% of the Contract Price for the faithful 

performance of the contract in accordance with the terms and conditions specified in the 

contract. The guarantee shall be valid till 60 days beyond Defect Liability Period. The above 

contract performance guarantee shall be liable for forfeiture in case of failure of the bidder to 

fulfill its contractual obligations under the contract. 

  

c) The performance guarantee will be returned to the contractor within 28 days after defect liability 

period without any interest and “Satisfactory Performance Certificate” issued by E.I.C. 

(Engineer –in- Charge)  

d) Failure of the successful Bidder to comply with the requirements of Clause 29.1 shall constitute 

sufficient grounds for cancellation of the award and forfeiture of the Earnest Money Deposit. 

He will also be debarred from participating in bids invited by the Project for one year. 

e) In case of delay in submission of performance security beyond 28 days as provided in clause 

29.0(a) above, interest @ SBI, India one year MCLR +200 Basis points applicable on the date 

of bid submission shall be charged on per day basis up to the date of delay in submission. 

However, delayed acceptance beyond 56 days shall be at the sole discretion of SAPDC and 

Letter of Acceptance/ award (LOA) shall be subject to cancellation and forfeiture of EMD along 

with other suitable action as per bid document. 

f) In case, the last day of submission of Performance Security happens to be a bank holiday, the 

last day of submission shall be the next working day. 

30.     Corrupt or Fraudulent Practices  
 

The Employer requires the bidders/Contractors under this contract observe the highest standard of 

ethics during the procurement and execution of this contract. In pursuance of this policy, the 

Employer:  
 

(a) defines, for the purpose of these provisions, the terms set forth below as follows:  
 

(i)   “corrupt practice” means the offering, giving, receiving or soliciting anything of value    to 

influence the action of a public official in the procurement process or in contract execution; 

and  

 

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to be detriment of the Employer, and 

includes collusive practice among Bidders (prior to or after bid submission) designed to 

establish bid prices at artificial non-competitive levels and to deprive the Employer of the 

benefits of free and open competition. 
 

(b)  will reject a Bid for award of work if he determines that the Bidder recommended for award 

has engaged in corrupt or fraudulent practices in competing for the contract in question.  
 

(c) will declare a Bidder ineligible, either indefinitely or for a stated period of time, to be awarded 

a contract/contract if he at any time determines that the Bidder has engaged in corrupt or 

fraudulent practices in competing for, or in executing, the contract.  

 

 

 

 



 

 

31.  Integrity Pact: To improve transparency and fairness in the tendering process, SAPDC is 

implementing Integrity Pact. Integrity Pact is deemed as part of the contract so that the prospective 

bidders are bound by its provisions. 
 

The Integrity Pact, signed by all the prospective Bidders and the Employer, shall commit the 

persons/officials of both the parties, not to exercise any corrupt/fraudulent/collusive/coercive 

practices in the Tendering process and also during implementation of the Contract. Only those 

Bidders who have entered into Integrity Pact with the Employer shall be eligible to participate in 

the bidding process. Bidders signing Integrity Pact shall not approach the Courts while representing 

the matters to IEMs and he/she will await their decision in the matter. Entering into Integrity Pact 

as per Schedule-F is a basic qualifying requirement.  
 

To oversee the compliance of obligation under the Integrity Pact, a panel of Independent External 

Monitor(s) (IEMs) have been appointed by concerned authority. The Contact address of IEMs are 

as under: 
  

     S.N. Name of IEMs Name of 

IEMs 

Address of IEMs Address of IEMs 

1. Sh. Manoj Pant, IFoS 

(Retd.) 

House no. 70, Usha Colony, Sahastradhara Road, 

Dehradun-248013, Uttarakhand Email: 

mpant2007@gmail.com 

2. Sh. Davendra Verma 

(ISS Retd.) 

604, Tower-14, Purvanchal Royal City, Chi V, 

Greater Noida, G.BB. Nagar (UP) 201310 E-mail: 

verma.davendra@gmail.com 

 

The Integrity Pact duly signed on behalf of SAPDC is given at Schedule-F of the Bid Document. 

The Integrity Pact shall be downloaded, printed and signed by the bidder and the hard copy 

shall be submitted in Part-I of Bid. 

  

32. The notification of Award (NOA)/ Letter of Acceptance (LOA) will constitute the formation 

of the Contract until formal agreement is signed and further subject only to the furnishing of 

a performance security deposit in accordance with the relevant provisions of Tender/Bid 

Document. 

 

 
  



 

 

 

 

 

 

 

 

 

 

SECTION-III 

TENDER FORM, FORMS OF DECLARATION AND UNDERTAKING, 

QUALIFICATION INFORMATION FORMS AND SCHEDULES 

 

 

 

 

 

 

 

 

 

 

  



 

 

TENDER FORM 

To 

Chief Engineer (P&C), 

Satluj Bhawan, Arun Sadan,  

SAPDC Office Complex, Tumlingtar. 

 

1. We have read and examined the following Bidding Documents relating to “False ceiling work 

in Machine Hall at Power House Complex, Arun- 3 HEP, Pukhwa, Distt. 

Sankhuwasabha.”  

Section-I Notice Inviting Tender (NIT) 

Section-I-A Detailed Scope of Work and Technical Specifications  

Section-II Instructions To Bidders (ITB) 

Section-III Tender form, forms of Declaration and Undertaking, Qualification 

Information Forms and Schedules 

Section-IV General Conditions of Contract (GCC) 

Section –V Contract Forms 

Section-VI Special Conditions of Contract (SCC) 

Section- VII Tender Drawings 

Section- VIII   Break-up of Estimated Cost 

Schedule-A Priced Bill of Quantity (Percentage to be Filled by Bidder) 

Schedule-F      Schedule-F      

 

2. We hereby tender for execution of the work referred to in the documents mentioned in paragraph 

one above upon the terms and conditions contained or referred to in the aforesaid documents 

and in accordance in all respects with the specifications, designs, drawings and other details 

given herein and at the rates contained in Schedule-A and within the period(s) of completion as 

given in Schedule-B and subject to such terms and conditions as stipulated in the enclosed 

Bidding Documents. 

3. We agree to keep this tender open for acceptance for 180 days after the last date for submission 

of bid and also agree not to make any modifications in its terms and conditions on our own 

accord. 

4. Earnest Money Deposit of requisite amount as specified in bidding document is hereby enclosed 

in the form of a Bank Draft (in original)/Manager Cheque (in original) in the name of SAPDC-

NPR CONSTRUCTION ACCOUNT payable at Khandbari, Nepal/FDR ((in original) (duly 

pledged in favor of SJVN Arun-3 Power Development Company Pvt. Ltd. (SAPDC)))/Bank 

Guarantee (in original) in favor of SJVN Arun-3 Power Development Company Pvt. Ltd. 

(SAPDC) acceptable to SAPDC.  We agree that if we fail to keep the validity of tender open, as 

aforesaid, or make any modification in the terms and conditions of our tender on our own accord 

and/or fail to commence the execution of the works as provided in the documents referred to in 

paragraph-1 above, after the acceptance of our tender, we shall become liable for forfeiture of 

our earnest money, as aforesaid, and the Employer shall without prejudice to any other right or 

remedy, be at liberty to forfeit the said earnest money absolutely. 

Should this tender be accepted, we agree to abide by and fulfil all the terms and conditions and 

provisions of the above-mentioned Bidding Documents. 



 

 

We certify that the Tender submitted by us is strictly in accordance with the terms, conditions, 

specifications etc. as contained in your Bidding Documents, referred to in paragraph-1 above, 

and it does not contain any deviations to the aforesaid documents. It is further certified that 

information furnished in the Tender submitted by us is correct to the best of our knowledge and 

belief. 

 

 (Signature of person duly authorized to sign the Tender on behalf of the bidder along with Seal 

of Company) 

Name_________________________________ 

Designation____________________________ 

Contact No. /Email ID ________________ 

 

Witness: 

Name______________________________ 

Signature_________________ Designation_______________________ 

Date_____________________ Name of Company___________________ 

Name & Address_______________________________________ 

_________________________ Date: _____________________________ 

Postal Address__________________________ ____________________ 

 

Telegraphic Address: ____________________ ________________________ 

Telephone No._____________________ Telex 

No._________________________ 

Fax No.___________________________ e-mail _______________________ 

 

 
 

 

 

 
 
 



 

 

FORM OF DECLARATION 
 

M/s……………………………………………………. (Name of Bidder) having its registered 

office at …………………………………………………………(hereinafter referred to as the 

Bidder) having carefully studied all the Bidding Documents, specifications, drawings, the local 

and site conditions etc. pertaining to the Work for “False ceiling work in Machine Hall at 

Power House Complex, Arun- 3 HEP, Pukhwa, Distt. Sankhuwasabha” and having 

undertaken to execute the said works,  

DO HEREBY DECLARE THAT:  

1. The Bidder is familiar with all the requirements of the Contract. 

 

2. The Bidder has not been influenced by any statement or promise of any person of the 

Employer but only the Contract Documents. 

 

3. The Bidder is financially solvent. 

 

4. The Bidder is experienced and competent to perform the Contract to the satisfaction of 

Employer. 

 

5. The Bidder is familiar with all general and special laws, acts, ordinances, rules and 

regulations of the Municipalities, District, State and Central Government of Nepal that 

may affect the work, its performance or personnel employed therein. 

 

6. The Bidder hereby authorizes the Employer to seek reference from the bankers of Bidder 

for its financial position. 

 

7. The Bidder undertakes to abide by all labour welfare legislations. 

 

8. The information / statement submitted by the Bidder along with the bid is true and correct 

in all respects.  

 

 

 

Date:  

             For and on behalf of the bidder 

…………………………………….. 
 

                                 (Signature of authorized representative of the  

                               Bidder, along with his name, Seal of Company) 

E-mail Address: ………………………………… 

Contact No: ……………………….…………….. 



 

 

DECLARATION REGARDING FRAUD AND CORRUPTION 

 

1. We undertake that, in competing for the above work contract (and if the award of work is made to 

us for execution), we shall strictly observe the laws against fraud and corruption in force in Nepal. 
 

2.  We declare and covenant that neither we nor any member of the JV are under a declaration on 

ineligibility for poor performance / failure, issued by the Govt. of India/ Govt. of Nepal, State 

Govt./Govt. Deptt. / PSU. 

 

 

      Yours faithfully, 

 

 

 

      Signature 

 

      [Name and Title of Signatory] 

 

      [Name of Bidder/Firm] 

 

 

 

 

 

 

 

 

 

 

 

  



 

 

UNDERTAKING REGARDING BLACKLISTING 

 

To: [Name and address of Employer] 

 

Dear Sir, 

 

It is hereby certified that, we {Insert Name of 

Contractor/Firm…………………………………………………………………………………………) 

as an individual or as a partner in JV are not blacklisted by Govt. of India/Govt. of Nepal & its 

undertaking as on date. The Bidder/Firm will immediately inform to Employer (SAPDC) in case of any 

change in the status any time thereafter. 

 

We remain, 

Yours sincerely, 

 

Authorized Signature [In full and initials]:    

 

Name and Title of Signatory:    

 

Name of Bidder/Firm    

 

Address:    

 

Seal of the Bidder/Firm_____________________________ 

  



 

 

BANK ACCOUNT DETAILS (PCD-279/2025) 
 

 

Sr. 

No. 

Particulars #To be filled by bidder(s) 

1. Name of Bidder as per Bank record  

2. Bank account number  

3. Bank name  

4. Branch address  

 

 

 

#Copy of cancelled cheque may also be attached` 

 

 

 

 

 

 

 

For and on behalf of the bidder /Supplier 

…………………………………….. 

     (Signature of authorized representative of the Bidder, along 

with his name, Seal of Company)  

 

 

 

 

 

 

 

 

 



 

 

Qualification Information Form-A 

AVERAGE ANNUAL TURNOVER 

 

Bidder’s Name & Address 
 

To: 

SAPDC 

 
 

We declare that the Average Annual Financial Turnover during the last 3 years, ending 15th July 2024 

are as under: 

S. No. Period Turnover 

1. 2021-22 (AD) / 2078-79 (BS)  

2. 2022-23 (AD) / 2079-80 (BS)  

3. 2023-24 (AD) / 2080-81 (BS)  

4. Average Annual Financial Turnover for the last 

three (03) completed financial years 

 

Notes: 

i) The Currency Conversion Rate as available on website www.gocurrency.com as on 28 days prior 

to application submission deadline, shall be considered for converting the figures from foreign 

currency into Nepali currency. However, in case the conversion rates are not available on said 

website, the Employer may consider the conversion rates from other website. The decision of 

Employer in this regard shall be final. 

 
 

http://www.gocurrency.com/


 

 

Qualification Information Form-B 

STATEMENT OF WORKS COMPLETED DURING LAST 7 YEARS BY THE 

CONTRACTOR 
 

We declare that we ourselves/ as a member of Joint venture / Contractor have executed the following 

works during last seven (07) years reckoned from last day of the month previous to the one in which 

bids are invited: 

Sl. 

No. 

Name of Work Value of Work 

(awarded/executed) 

Name of 

Client/ 

employer 

Date of LOA/ 

Agreement 

Date of 

Completion 

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

 

     

 

Note: -  

i. Bidders to fill in the details as provided here-in-above and attach additional pages, if necessary. 

ii. Bidders to enclose necessary certificates in support of above details. 



 

 

                                          SCHEDULE –B 

CONSTRUCTION METHOD AND SCHEDULE  

Time for Completion allowed for execution of the Work: Six (06) months to be reckoned from 15th day 

from the issuance of Letter of Acceptance  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

SCHEDULE –C 

CONSTRUCTION PLANT, EQUIPMENT & MACHINERY AND ITS PLANNING SCHEDULE 

 

 

Deleted   



 

 

 

SCHEDULE-D 

LIST OF PLANT, MACHINERY & EQUIPMENT IMMEDIATELY AVAILABLE WITH THE 

CONTRACTOR /TO BE LEASED FOR DEPLOYMENT ON THE WORKS 

 

 

 
 
 

Deleted  



 

 

 

Schedule-E 

Proposed Technical Personnel, Qualification and Experience 

 

 

 

Deleted 

 

 

 

 

 

 

 

 

 

 

 

 

  



 

 

 

 

 

 

 

 

 
 

 

SECTION –IV 
 

 

     GENERAL CONDITIONS OF                                  

CONTRACT (GCC) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

CLAUSE-1: DEFINITIONS: 

 

In the contract, the following expression shall, unless the context otherwise requires, have the 

meanings thereby respectively assigned to them:  

 

(i) Bill of Quantities or Schedule of Quantities & Prices: means the priced and completed 

bill of quantities forming part of the Contract.  

(ii) Contract: means the document forming the tender, acceptance thereof and the formal 

agreement executed between the SJVN Arun-3 Power Development Company Private 

Limited and the Contractor, together with documents referred to therein.   

(iii) Contract Price: means the amount arrived at by multiplying the quantities shown in the Bill 

of Quantities by the respective item rates as allowed and included in the Letter of 

Acceptance.   

(iv) Contractor: means the successful Bidder who is awarded contract to perform the work 

covered under these Bidding Documents and shall be deemed to include the Contractor's 

successors, executors, representatives or assigns.  

(v) Corporation or Employer: means the SJVN Arun-3 Power Development Company Private 

Limited having its office at Tumlingtar, Distt, Sankhuwasabha, Nepal and includes therein 

legal representatives, successors and assigns. 

(vi) Construction Drawing: means such drawings approved in writing by the Engineer-in-

Charge/ Employer and issued for actual construction of the Works from time to time by the 

Engineer-in-Charge. 

(vii) Contractor’s Equipment:  means all appliances and things of whatsoever nature (other than 

Temporary Works) required for the execution and completion of the Works and the 

remedying of any defects therein, but does not include Plant, materials or other things 

intended to form or forming part of the Permanent Works. 

(viii) Cost: The word “cost” shall be deemed to include overhead costs whether on or off the site. 

(ix) Day: means a calendar day beginning and ending at midnight.  

(x) Drawing:  means and shall include Tender drawing and Construction drawing.  

(xi) Engineer-in-Charge/Engineer: means the Engineering Officer nominated by the Employer 

or its duly authorized representative to direct, supervise and be in charge of the works for 

the purpose of this contract.  

(xii) Letter of Award or Acceptance: means a letter from the Employer/Engineer-in-Charge 

conveying the acceptance of the tender/offer subject to such reservations as may have been 

stated therein.  

(xiii) Permanent works: means the permanent works to be executed (including Plant) in 

accordance with the Contract. 

(xiv) Plant: means machinery, apparatus and like intended to form or forming part of Works.   

(xv) Site: means the land and/or other places, on or through which the works are to be executed 

including any other lands or places which may be allotted for the purpose of the contract 

(xvi) Specifications: means the Technical specification of the Works included in the Contract and 

any modification thereof or addition thereto made under Clause 18 or submitted by the 

Contractor and approved by the Engineer. 

(xvii) Sub-Contractor: means any person named in the Contract as a Sub-Contractor for a part of 

the Works or any person to whom a part of the Works has been subcontracted with the 

consent of the Employer and the legal successors in title to such person, but not any assignee 

of any such person. 

 



 

 

 

(xviii) Time for Completion: means the time for completing the execution of and passing the Tests 

on Completion of the Works or any Section or part thereof as stated in the Contract (or as 

extended under Clause 39) calculated from the Commencement Date. 

(xix) Temporary works: means all temporary works of every kind (other than Contractor's 

Equipment) required in or about the execution and completion of the Works and the 

remedying of any defects therein. 

(xx) Tender Drawings: means the drawings referred to in the Specifications and/or appended 

with the Bidding Documents.    

(xxi) Urgent Works: means any urgent measure, which in the opinion of the Engineer-in-Charge, 

becomes necessary at the time of execution and/or during the progress of work to obviate 

any risk of accident or failure or to obviate any risk of damage to the structure, or required 

to accelerate the progress of work or which become necessary for security or for any other 

reason the Engineer-in-Charge may deem expedient.  

(xxii) Week: means seven consecutive calendar days.  

(xxiii) Work or Works: means Permanent Works and/or Temporary Works to be executed in 

accordance with the Contract. 
 

CLAUSE 2: INTERPRETATION  
 

2.1 Words importing the singular only shall also include the plural; he includes she and vice versa 

unless this is repugnant to the context. Unless specifically defined, words shall have normal 

meaning under the language of Contract.  

2.2 Heading and marginal notes in these General Conditions shall not be deemed to form part 

thereof or be taken into consideration in the interpretation or construction thereof of the 

Contract.  

2.3 Any error in description, quantity or price in Bill of Quantities or any omission there from 

shall not vitiate the Contract or release the Contractor from execution of the whole or any part 

of the Works comprised therein according to drawings and Specifications or from any of his 

obligations under the Contract.  
 

2.4  Detailed drawings shall be followed in preference to small scale drawings (sketch drawings) 

and figured dimensions in preference to scaled dimensions. In the case of discrepancy between 

the Letter of acceptance issued by Employer, Special Conditions of Contract, Technical 

Specifications, General Conditions of Contract, the Tender Drawings and/or Bill of Quantities 

and other documents of Contract the following order of precedence shall prevail:  

a) Agreement 

b) Letter of Acceptance;   

c) Special Conditions of Contract; 

d) General Conditions of Contract; 

e) Detailed Scope of Work and Technical Specifications;  

f) Priced Bill of Quantities;  

g) Contractor’s Bid other than BOQ; 

h) Tender drawings; 

i) Instructions to Bidders; and 

j) Any other document forming part of the Contract. 

 
CLAUSE 3: SECURITY DEPOSIT  

3.1 The Security Deposit shall comprise the following: 

(i)  Performance Security Deposit to be furnished by the Contractor within 28 days of issue of 

Letter of Acceptance. 

(ii) Retention Money to be recovered from Interim bills of the Contractor.  

 



 

 

 

3.2  The Contractor shall furnish a “Performance Security” towards contract   performance security 

within 28 days from the issue of letter of award in one of the form as detailed below:  
 

Bank Draft (in original) /Manager Cheque (in original) in the name of SAPDC-NPR 

CONSTRUCTION ACCOUNT payable at Khandbari, Nepal. 

                                                                        Or 

FDR (in original) (duly pledged in favour of SJVN Arun-3 Power Development Company Pvt. 

Ltd. (SAPDC)). 

                                                                        Or 

An irrevocable valid and fully enforceable Bank Guarantee (in original) from a Commercial 

(Class A) bank of Nepal in favour of SJVN Arun-3 Power Development Company Pvt. Ltd. 

(SAPDC) acceptable to SAPDC. 
 

The performance security deposit furnished in the form of bank guarantee shall be valid till 60 

days beyond Defect Liability Period. 

Failure of the successful Bidder to comply with the requirements of Clause 29.1 of ITB shall 

constitute sufficient grounds for cancellation of the award and forfeiture of the Earnest Money 

Deposit. He will also be debarred from participating in bids invited by the Project for one year. 

The performance guarantee will be returned to the contractor within 28 days after completion 

of all contractual obligations without any interest and “Satisfactory Performance Certificate” 

issued by E.I.C. (Engineer –in- Charge). 

 In case of delay in submission of performance security beyond 28 days as provided in clause 

29.1 of ITB, interest @ SBI, India one year MCLR +200 Basis points applicable on the date 

of bid submission shall be charged on per day basis up to the date of delay in submission. 

However, delayed acceptance beyond 56 days shall be at the sole discretion of SAPDC and 

Letter of Acceptance/ award (LOA) shall be subject to cancellation and forfeiture of EMD 

along with other suitable action as per NIT. 

 In case, the last day of submission of Performance Security happens to be a bank holiday, the 

last day of submission shall be the next working day.  
 

3.3  Retention money shall be deducted by the Engineer-in-Charge from the interim bills of 

the Contractor @ 5% (five percent) of the total value of each bill of the work done 

(including those of price variation) towards security deposit. 
 

3.4  If the Contractor expressly requests in writing, he will be permitted to convert the amount of 

Retention Money deducted from his interim bills into Bank Guarantee to be submitted in the 

prescribed form, when cumulative retention money reaches more than 50% of the maximum 

limit i.e. 50% of 5% of Contract Price, subject to minimum amount of NPR 1.6 Crore or more 

in each event, if applicable. The Contractor shall ensure and demonstrate that all such amounts 

shall be used strictly for completion of same work.      

 

3.5  All compensation or other sums of money payable by the Contractor to the Employer under 

the terms of this Contract or any other contract or on any other account whatsoever may be 

deducted from Security Deposit. Also in the event of the Contractor's Security Deposit being 

reduced by reasons of such deductions, as aforesaid, the Contractor shall, within 14 days of 

receipt of notice of demand from the Engineer-in-Charge, make good the deficit in Security 

Deposit.  

 

3.6  Should there arise any occasion under the Contract due to which the periods of validities of 

Bank Guarantees as may have been furnished by the Contractor from time to time, are required 



 

 

 

to be extended/renewed, the Contractor shall get the validity periods of such guarantees 

extended/renewed, and furnish these to the Engineer-in- Charge one month before the expiry 

date of the aforesaid Guarantees originally furnished failing which the existing Bank 

Guarantees shall be invoked by the Engineer-in-charge. Also in case of any deficit in securities 

on any account as might occur or is noticed, the Contractor shall forthwith recoup/replace the 

same with acceptable Security Deposit. 

CLAUSE 4: REFUND OF SECURITY DEPOSIT  
 

4.1 The Performance Security Deposit less any amount due shall, on demand, be returned to the 

Contractor on or before 14th day after issuance of Defects Liability Certificate (referred 

in Clause 43 and 57 hereof). The retention money shall be returned after issuance of completion 

certificate by the EIC. No interest on the amount of Security Deposit shall be paid to the 

Contractor at the time of release of Security Deposit as stated above.  

 

CLAUSE 5: SUFFICIENCY OF TENDER  
 

5.1 The Contractor shall be deemed to have satisfied himself as to the correctness and sufficiency 

of the Tender and of the rates and prices stated in the Bill of Quantities, all of which shall, 

except insofar as it is otherwise provided in the Contract, cover all his obligations under the 

Contract and all matters and things necessary for the proper execution and completion of the 

Works and the remedying of any defects therein.  

 

CLAUSE 6: CONTRACT DOCUMENTS  
 

6.1  The Contract shall be signed in two originals, one for each party to the Contract. The language 

of the contract shall be English.   

 

6.2  One copy of Contract shall be kept by the Contractor on the Site in good order and the same 

shall at all reasonable time be available for inspection and use by the Engineer-in-Charge, his 

representatives or by other Inspecting Officers.  

 

6.3 None of these Documents shall be used by the Contractor for any purpose other than that of 

this contract.    

 

CLAUSE 7: LIFE-SAVING APPLIANCES AND FIRST-AID EQUIPMENT  

 

7.1 The Contractor shall provide and maintain upon the works sufficient, proper and efficient life-

saving appliances and first-aid equipment in accordance with the requirement of International 

Labour Organization (ILO) Convention No.62.  The appliances and equipment shall be 

available for use at all time.  

 

CLAUSE 8: DUTIES AND POWERS OF ENGINEER-IN-CHARGE'S REPRESENTATIVE  

 

8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise the 

works and to test and examine any materials to be used or workmanship employed in 

connection with the works.  
 

8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his representative any 

of the powers and authorities, vested in the Engineer-in-Charge and shall furnish to the 

Contractor a copy of all such written delegation of powers and authorities.  Any written 

instruction or written approval given by the representative of the Engineer-in-Charge to the 

Contractor within the terms of such delegation shall bind the Contractor and the Employer as 

though it has been given by the Engineer-in-Charge.  



 

 

 

8.3 Failure of the representative of the Engineer-in-Charge to disapprove any work or materials 

shall be without prejudice to the power of the Engineer-in-Charge thereafter to disapprove 

such work or materials and to order the pulling down, removal or breaking up thereof. The 

Contractor shall, at his own expense, again carry out such works as directed by the Engineer-

in-Charge.  

 

8.4 If the Contractor is dissatisfied with any decision of the representative of the Engineer-in-

Charge, he will be entitled to refer the matter to the Engineer-in-Charge who shall thereupon 

confirm, reverse or vary such decision and the decision of the Engineer-in-Charge in this 

regard shall be final and binding on the Contractor.  

 

CLAUSE 9: ASSIGNMENT AND SUBLETTING  
 

9.1 The Contractor shall not sub-let, transfer or assign the whole or any part of the work under 

the Contract.  Provided that the Engineer-in-Charge may, at his discretion, approve and 

authorize the Contractor to sub-let any part of the Work, which, in his opinion, is not 

substantial, after the Contractor submits to him in writing the details of the part of the work(s) 

or trade proposed to be sublet, the name of the sub-Contractor thereof together with his past 

experience in the said work/trade and the form of the proposed sub-contract. Nevertheless, 

any such approval or authorization by the Engineer-in-Charge shall not relieve the Contractor 

from his any or all liabilities, obligations, duties and responsibilities under the Contract. The 

Contractor shall also be fully responsible to the Employer for all the acts and omissions of the 

sub-Contractor, his employees and agents or persons directly employed by the Contractor.  

However, the employment of piece-rate workers and purchase of material shall not be 

construed as sub-letting. Request for sub- contracting shall contain.  

 

(a) Contractor’s certification regarding the financial soundness of the proposed Sub -

Contractor for the work;  

(b) its scope and estimated value in relation to the Contract Price;  

(c) experience of the Sub-Contractor, in the related areas of work;  

(d) the manpower, equipment, material and other resources available with the Sub-

Contractor for the work;  

(e) domicile of the Sub-Contractor and particulars of its other existing operations or contracts 

if any, in India.  

 

CLAUSE 10: FACILITIES TO OTHER CONTRACTORS  
 

10.1 The Contractor shall, in accordance with the requirements of the work as decided by the 

Engineer-in-Charge, afford all reasonable facilities to other Contractors engaged 

contemporaneously on separate contracts and for departmental labour and labour of any other 

properly authorized authority or statutory body which may be employed at the site for 

execution of any work not included in the Contract or of any contract which the Employer 

may enter into in connection with or ancillary to the works. In all matters of conflict of interest, 

the Engineer-in-Charge shall direct what compromise should be made and his decision shall 

be final and binding on the parties.  
 

10.2 If, however, pursuant to Sub-Clause 10.1 the Contractor shall, on the written request of the 

Engineer-in-Charge:  
 

(a)  make available to any such other Contractor, or to the Employer or any such    authority, 

any roads or ways the maintenance of which is the responsibility of the  Contractor ,  
 

(b) permit the use, by any such, of Temporary facilities or Contractor's Equipment on the 

Site, or  



 

 

 

(c)   provide any other service of whatsoever nature for any such, the Engineer-in-Charge shall 

determine the payment admissible to the Contractor at the cost of other Contractors or 

Employer as the case may be.  

 

CLAUSE 11: CHANGES IN CONSTITUTION  

 

11.1 Where the Contractor is a partnership firm, prior approval in writing of the Engineer-in-

Charge shall be obtained before any change is made in the constitution of the firm.  Where 

the Contractor is an individual, such approval, as aforesaid, shall likewise be obtained before 

the Contractor enters into any partnership firm which would have the right to carry out the 

work undertaken by the Contractor.  If prior approval as aforesaid is not obtained, the Contract 

shall be deemed to have been assigned in contravention of Clause 38 hereof and the same 

action will be taken and the same consequences shall ensure as provided for in the said Clause 

38.  

 
CLAUSE 12: POSSESSION AND USE OF SITE  

 

12. 1  Save in so far as the Contract may prescribe:  

 

(a)  the extent of portions of the Site of which the Contractor is to be given possession from 

time to time,  

(b)  the order in which such portions shall be made available to the Contractor, and, subject 

to any requirement in the Contract as to the order in which the Works shall be executed, 

the Employer will give to the Contractor possession of  

(c) so much of the Site, and  

(d)  such access as, in accordance with the Contract, is to be provided by the Employer as 

may be required to enable the Contractor to commence and proceed with the execution 

of the Works in accordance with the program referred to in Clause 14, if any, and 

otherwise in accordance with such reasonable proposals as the Contractor shall, by 

notice to the Engineer. The Employer will, from time to time as the Works proceed, give 

to the Contractor possession of such further portions of' the Site as may be required to 

enable the Contractor to proceed with the execution of the Works in accordance with 

such program or proposals, as the case may be. 

 

12.2  If the Contractor suffers delay from failure on the part of the Employer to give possession in 

accordance with the terms of Sub-Clause 12.1, the Engineer-in-Charge shall, determine any 

extension of time to which the Contractor is entitled under Clause 39. 

 

12.3    The Contractor shall be responsible to arrange the land for Contractor's infrastructure works 

namely field office(s), colony, workshop(s), stores, magazines for explosives in isolated 

locations, assembly-yard, and access thereto over routes as may be required for execution of 

the Works at his own cost and Employer shall not be responsible for making available the 

same. 

 

12.4  The Contractor shall provide at his own cost all temporary pathways/roads required at site or 

to quarries or borrow areas and shall alter, adopt and maintain the same as required from time 

to time and shall bear all expenses and charges for special or temporary way leaves required 

by him in connection with access to the site and shall take up and clear them away and make 

good all damages done to the site as and when no longer required and as and when ordered 

by the Engineer-in-Charge. 

 



 

 

 

12.5 Within 30 days from the issuance of Letter of Acceptance, the Contractor shall establish 

its office at site. An amount of NPR 1,00,000/- per month shall be deducted from the bills 

due to the Contractor in case of non-establishment of site office. 
 

CLAUSE 13: ADVANCES AND RECOVERY THEREOF:  Not applicable (Clause Deleted 

from Sr. No. 13.1 to 13.6)  

CLAUSE 14: COMMENCEMENT OF WORK  
 

14.1 The Contractor shall commence the Work(s) within 15 days after issuance of Letter of 

Acceptance and shall proceed with the same without delay as may be expressly sanctioned or 

ordered by the Engineer-in-Charge. If the Contractor commits default in the commencement 

of work within 30 days of issue of Letter of Acceptance, the Engineer-in-Charge shall without 

prejudice to any other right or remedy be at liberty to cancel the Contract and earnest money 

shall be forfeited.  
 

14.2 The Contractor shall submit along with his tender, the construction planning, phasing & 

sequence of construction, time & progress chart within the framework of construction schedule 

for achieving the completion targets of Work(s) as a whole showing the order or procedure and 

a statement showing the method and techniques of construction by which the Contractor 

proposes to carry out the Works. It shall indicate the commencement and completion of various 

trades or sections of the Works, distribution and balancing of work-load pertaining to 

construction activities in various structures/component parts of Works into working seasons 

duly taking into account working months available in each working season and number of 

working days available in the working months, to arrive at seasonal monthly average and 

seasonal monthly peak progress with corresponding time periods. Such construction planning 

will be discussed and finally agreed with successful Bidder before award of work and the same 

shall form an integral part of the agreement. Contractor shall follow such an agreed planning 

& scheduling.  However, it shall not relieve the Contractor of any of his duties, obligations or 

responsibilities under the Contract.  
 

14.3 Within 15 days of issue of Letter of Acceptance, the Contractor shall submit, to Engineer for 

his consent Master Control Network including but not limited to comprehensive bar chart 

stipulating quantities of work to be executed supported by machinery deployment schedule for 

the execution of Works within the overall time frame included in the schedule incorporated in 

the Contract.  The Contractor shall provide, in writing, general description of arrangements 

and methods proposed to be adopted for execution of Works within Time for Completion duly 

taking into account the milestones for the purpose of levying liquidated damages.  
 

14.4 During the execution of Works, if it appears to the Engineer in-charge, that actual progress of 

works does not conform to the program consented by him, the Contractor shall produce a 

revised program dealing modifications to such program necessary for ensuring completion of 

works within Time for Completion. However, in case if the Engineer-in-charge observes 

that the progress of works is grossly not commensurate with the agreed schedule, SAPDC 

reserves its right to terminate the contract and get the work executed at the risk and cost 

of the Contractor. 
 

14.5 The Contractor shall provide a detailed month-wise cash flow estimate at the beginning of each 

financial year duly revised at quarterly intervals if required so by the Engineer-in-Charge.  
 

14.6  The submission to and consent by the Engineer-in-Charge of such programs or the provision 

of such general descriptions or cash flow estimates shall not relieve the Contractor of any of 

his duties or responsibilities under the Contract. 

 



 

 

 

CLAUSE 15:  WORKS TO BE CARRIED OUT IN ACCORDANCE WITH 

SPECIFICATIONS, DRAWINGS AND ORDERS ETC. 

 

15.1 The Contractor shall execute the Works in the most substantial and workmanlike manner and 

both as regards material and otherwise in every respect in strict conformity with the 

Specifications. The Contractor shall also conform exactly, fully and faithfully to the designs, 

drawings, Specifications and instructions in writing in respect of the work, duly issued by the 

Engineer-in-Charge from time to time.  The Contractor shall take full responsibility for the 

adequacy of all the site operations and methods of construction.  

 

The Contractor shall give prompt notice to the Engineer-in-Charge, with a copy to the 

Employer, of any error, omission, fault or other defect in the design of or Specifications for the 

Works which he discovers when reviewing the Contract or executing the Works.  

 

15.2  The Contractor shall be entitled to receive, if any the documents set forth herein during the 

performance of the Contract:  

 

a.  Construction drawings and revisions thereto       3 sets  

b.  Specifications or revisions thereof other than standard 

printed Specifications.         
2 sets 

c.  Explanations, instructions etc.       1 copy  

 

Such further drawings, explanations, modifications and instructions, as the Engineer-in-Charge 

may issue to the Contractor from time to time in respect of the Work, shall be deemed to form 

integral part of the Contract and the Contractor shall to carry out the Work accordingly.  

 

15.3  The Contractor shall give notice to the Engineer-in-Charge, whenever planning or execution 

of the Works is likely to be delayed or disrupted unless any further drawing or instruction is 

issued by the Engineer-in-Charge within a reasonable time.  The notice shall include details of 

the drawing or instruction required and of why and by when it is required and of any delay or 

disruption likely to be suffered if it is late.  

 

15.4  If, by reason of any failure or inability of the Engineer-in-Charge to issue, within a time 

reasonable in all the circumstances, any drawing or instruction for which notice has been given 

by the Contractor in accordance with Sub-Clause 15.3, the Contractor suffers delay then the 

Engineer-in-Charge shall, after approval of the Employer determine any extension of time to 

which the Contractor is entitled under Clause 39.  

 

CLAUSE 16: SETTING OUT THE WORKS  

 

16.1  The Engineer-in-Charge shall establish/indicate the Bench Marks and convey the same in 

writing to Contractor immediately after Letter of Acceptance.  Engineer-in-Charge shall be 

responsible for correctness of such data / bench marks conveyed to the Contractor.  
 

16.2  The Contractor shall be responsible for the true and proper setting out of all the work (in 

relation to the afore-mentioned Bench Marks) for the correctness of the location, grades, 

dimensions and alignment of all components of the work; and for the provisions of all 

instruments, appliances, materials and labour required in connection therewith.  If at any time 

during the progress of work, any error shall appear or arise in the location, grades, dimensions, 

or alignment of any part of the Work, the Contractor on being required to do so by the Engineer-

in-Charge shall, subject to Clause 16.1 hereof, at his own expense, rectify such error to the 

satisfaction of the Engineer-in-Charge.  



 

 

 

16.3  The Contractor shall afford all reasonable facilities and assistance to the   Engineer-in-Charge 

for checking the setting out and lines and grades established by the Contractor. The checking 

of any setting out or of any line and grade by the Engineer-in-Charge shall not in any way 

relieve the Contractor of his responsibility for the correctness thereof. 

CLAUSE 17: URGENT WORKS  
 

If any urgent work (in respect whereof the decision of the Engineer-in-Charge shall be final and 

binding) becomes necessary, the Contractor shall execute the same as may be directed.  

 

CLAUSE 18: DEVIATIONS   
 

18.1 The Engineer-in-Charge shall have powers to make any deviations in the original specifications 

or drawings or designs of the works or any part thereof that are, in his opinion, necessary at 

the time of or during the course of execution of the Works.  For the aforesaid purpose or for 

any other reason, if it shall, in the opinion of the Engineer-in-Charge, be desirable, he shall 

also have the powers to make Deviations, such as (i) Variations (ii) Extra Items (iii) 

Additions/Omissions and (iv) Alterations or Substitutions of any kind. No such Deviations in 

the specifications or drawings or designs or Bill of Quantities, as aforesaid, shall in any way 

vitiate or invalidate the Contract and any such Deviations which the Contractor may be directed 

to do shall form integral part of the Contract as if originally provided therein and the Contractor 

shall carry out the same on the same terms & conditions in all respects on which he agreed to 

do the works under the contract subject to clause 18.2 hereof.  

  

18.2  The rates for such items of work as are required to be executed due to Deviations, as stated in 

sub-clause 18.1 above shall be payable in the manner as stated hereunder: 
 

i) The rates already provided in the Bill of Quantities, shall apply in respect of the same 

item(s) of work to be executed due to Variation, subject to the condition that change in 

quantity multiplied by BOQ rate do not exceed 0.25 % of the Contract Price. However, 

the quoted rates shall hold good for all minus Variations.    

ii) In case of items for which rates are not available in the Bill of Quantities, the rates of 

such items as far as practicable shall be derived from the quoted rates of analogous 

item(s) in the Bill of Quantities.  
 

i) In the cases, where analogous items are not available in the Bill of Quantities, such items 

shall be termed as extra items and the rates for such items and also for items exceeding 

the prescribed limit as mentioned in clause 18.2 (i) above, the Contractor, within 15 days  

(or as agreed by the Engineer) of receipt of order  to execute such items shall submit rate 

analysis to the Engineer-in-Charge supported by documentary evidence of basic rates 

adopted therein, notwithstanding the fact that the rates for such items exist in the 

Contract, having regard  to the cost of materials (including transportation and taxes, 

levies if paid), actual wages for labour and ownership & operational cost of construction 

equipment as per standard norms or if standard norms are not specified/available then on 

the basis of labour/materials/equipment actually engaged for the particular work.  The 

standard norms for materials and labour specified herein shall mean those specified in 

“DOR analysis of rates and the basic rates of Sankhuwasabha and Morang Distt. and if 

not available therein the same may be derived/taken as specified in Guidelines for 

preparation of Project Estimates for River Valley Projects (Latest Version) of Central 

Water Commission, Govt. of India.  Standard norms for machinery use shall mean those 

specified in “Guidelines for preparation of Project Estimates in Nepal”.  
 

Over and above the cost of labour, material arranged by the Contractor and ownership & 

operational cost of plant and machinery, an element of such percentage as 15 % shall be 



 

 

 

allowed to cover the Contractor’s overheads, profits, and supervision charges. 
 

The Engineer-in-Charge shall examine the rate analysis submitted by the Contractor and fix 

the rates accordingly whose decision shall be conclusive, final and binding on the Contractor. 
 

18.3  If requested by the Contractor, the Time for Completion of the Works shall, in the event of any 

deviation resulting in additional cost over the Contract Price, be extended in the proportion 

which the altered, additional or substituted work bears to the original Contract Price plus such 

further additional time as may be considered reasonable by the Engineer-in-Charge.  

18.4 Under no circumstances, the Contractor shall suspend the work on account of non-settlement 

of rates of such Deviated items.  

 

18.5  Provided that no deviations instructed to be done by the Engineer–in–charge pursuant to Clause 

18.1 shall be valid under Clause 18.2 unless within 15 days of the date of such instruction 

before the commencement of execution of deviated items, notice shall have been given either;  
 

a) by the Contractor to the Engineer–in–Charge of an intention to Claim extra payment or 

varied rate or price or  

b) by Engineer–in–Charge to the Contractor of his intention to vary a rate or price for the 

deviated items.  

 

CLAUSE 19: CONTRACTOR'S SUPERVISION 
 

19.1  The Contractor shall appoint at his own expense adequate number of engineers with sufficient 

experience to supervise the Works.  

 

The Contractor or his authorized representatives present at the site(s) shall superintend the 

execution of the works with such additional assistance in each trade, as the work involved shall 

require and considered reasonable by the Engineer-in-Charge. Directions/instructions given by 

the Engineer-in-Charge to the Contractor's authorized representatives shall be considered to 

have the same force as if these had been given to the Contractor himself.  

 

CLAUSE 20: INSTRUCTIONS AND NOTICES  
 

20.1  Except as otherwise provided in this Contract, all notices to be given on behalf of the Employer 

and all other actions to be taken on its behalf may be given or taken by the Engineer-in-Charge 

or any officer for the time being entrusted with the functions, duties and powers of the 

Engineer-in-Charge.  

 

20.2  All written instructions, notices and communications etc. under the contract shall be given 

in writing and any such oral orders/instructions given shall be confirmed in writing and no such 

communication which is not given or confirmed in writing shall be valid. Correspondences 

made through mail pursuant to issuance of Letter of Acceptance (LOA) shall not be 

entertained. 
 

20.3  Either party may change a nominated address to another address by prior notice to the other 

party.  
 

20.4  The Engineer-in-Charge shall communicate or confirm the instructions to the Contractor in 

respect of the execution of work in a `Work Site Order Book' maintained in the office of the 

Engineer-in-Charge or his representative and the Contractor or his authorized representative 

shall confirm receipt of such instructions by signing the relevant entries in this book.  If 

required by the Contractor, he shall be furnished a certified true copy of such instruction(s).  



 

 

 

CLAUSE 21: CONSTRUCTION EQUIPMENT  

 

21.1  The Contractor shall provide and install all necessary construction equipment and machinery 

required for the execution of the Works under the Contract, at his cost and shall use such 

methods and appliances for the purpose of all the operations connected with the Work covered 

by the Contract which shall ensure the completion of Work(s) within the specified Time for 

completion. 

21.2  The Bidder shall submit full details of construction equipment and machinery proposed to be 

deployed for the work(s) along with its planning schedule showing month wise phasing in 

accordance with the construction schedule. The Construction, equipment & machinery 

schedule as submitted shall be mutually discussed and finalised with the successful Bidder and 

approved before award of work and these shall form integral part of Contract. The Contractor 

shall deploy construction equipment and machinery as per agreed schedule. Provided further 

that in case of slow rate of Progress of Works, the Contractor should supplement the agreed 

schedule of equipment with additional equipment so as to ensure completion of Works within 

Time for Completion at no extra cost to Employer. 

21.3 The Contractor shall not remove construction equipment, except for purpose of removing it 

from one part of the site to another, without written consent of the Engineer. 

Provided always that any such approval of Construction equipment schedule in 21.2 shall not 

absolve the Contractor of his obligations for due execution of the Works within the Time for 

Completion as per the Contract. Subject to the availability of any of Employer’s equipment 

and at the written request of the Contractor, such equipment and machinery may be issued to 

the Contractor on hire for being deployed on the Work contracted for, at pre-determined rates, 

terms and conditions at the sole discretion of the Engineer-in-Charge. 

CLAUSE 22: PATENT RIGHTS  
 

The Contractor shall indemnify the Employer, its representatives or its employees against any 

action, claim or proceedings relating to infringement or use of any patent or design or any 

alleged patent or design rights and shall pay any royalties or other charges which may be 

payable in respect of any article or material or part thereof included in the Contract. In the 

event of any claim being made or action being brought against the Employer or any agent, 

servant or employee of the Employer in respect of any such matters as aforesaid, the Contractor 

shall immediately be notified thereof.  Provided that such indemnity shall not apply when such 

infringement has taken place in complying with the specific directions issued by the Employer, 

but the Contractor shall pay any royalties or other charges payable in respect of any such use, 

the amount so paid being reimbursed to the Contractor only if the use was the result of any 

drawings and/or specifications issued after submission of the tender.  

 

CLAUSE 23: MATERIALS  
 

23.1  Subject to clause 31.2, the Contractor shall at his own expense provide/arrange all materials 

required for the bonafide use on work under the Contract.  
 

23.2  All materials to be provided by the Contractor shall be in conformity with the Specifications 

laid down in the Contract and the Contractor shall furnish from time to time proof and samples, 

at his cost, of the materials as may be specified by the Engineer-in-Charge for his approval 



 

 

 

before use in the Works.  The Engineer-in-Charge shall also have powers to have such tests, in 

addition to those specified in the Contract, as may be required and the Contractor shall carry 

out the same. The cost of materials consumed in such tests and also expenses incurred thereon 

shall be borne by the Contractor in all cases except when the materials are agreed to be issued 

by the Employer under the contract and also where such tests which are in addition to those 

provided in the Contract.   

23.3  The Engineer-in-Charge or his representative shall be entitled at any time to inspect and 

examine any materials intended to be used in or on the works, either on the site or at factory or 

workshop or other place(s) where such materials are assembled, fabricated, manufactured, or 

at any place where these are lying or from where these are being obtained.  For this purpose, 

the Contractor shall afford such facilities as may be required for such inspection and 

examination.   
 

23.4  The Engineer-in-Charge shall have full powers for removal of any or all materials brought to 

site by the Contractor, which are not in accordance with the Contract Specifications or samples, 

approved by him.  Should the Contractor fail to remove the rejected materials, the Engineer-

in-Charge shall be at liberty to have them removed by other means at the Contractor's cost. The 

Engineer-in-Charge shall have full power to procure other proper materials to be substituted at 

Contractor's costs.  
 

CLAUSE 24: POWER SUPPLY 
 

24.1 The Contractor shall make arrangements for the full anticipated requirement of construction 

power at his own risk and cost.  
 

The Employer, if requested by the Contractor will provide assistance to the Contractor to obtain 

construction power from grid to meet part requirement as standby arrangement. Contractor will 

not have any claim, if construction power is not available from the grid or the quality or 

availability of Grid Power is not up to the mark.  The Contractor will also be responsible for 

making all payments to the concerned authorities and will make no claims if the power is not 

available due to grid failure or otherwise.   
 

24.2 The Contractor at his own cost shall provide and install all necessary electrical installations 

and other temporary equipment for further distribution and utilization of energy for power and 

lighting and shall remove the same on completion of the Works. All jobs shall be suitably 

lighted by the Contractor at his own expenses for their proper execution and inspection in 

accordance with the provisions of laws in force.    
 

24.3  No payment shall be made by the Employer for generation, distribution and consumption of 

electricity in execution of Works by the Contractor.  

 

CLAUSE-25: SUPPLY OF WATER  
 

25.1 The Contractor shall make his own arrangements for water required for and in connection with 

the work at his own cost.  It shall be the responsibility of the Contractor to satisfy himself that 

the water arranged by him is fit for construction & consumption & he shall adequately treat 

such water whenever it is not found fit for the said purposes.  

CLAUSE-26: WATCHING AND LIGHTING  
 

26.1 The Contractor shall provide and maintain at his expense all lights, guards, fencing and 

watching when and where necessary or as required by the Engineer-in-Charge for the 

protection of the works or for the safety and convenience of those employed on the works or 

the public.  

 

 



 

 

 

CLAUSE 27: WORK DURING NIGHT OR ON SATURDAYS AND HOLIDAYS 

 

27.1  Subject to any provisions to the contrary contained in the Contract, the Contractor shall have 

the options to carry out the works continuously during day and night, Saturday or holidays, 

without any additional cost to Employer.  

 

CLAUSE 28: SITE DRAINAGE, PROTECTION OF TREES AND PREVENTION OF 

NUISANCE 
 

28.1  The Contractor shall, throughout the execution and completion of the Works and remedying 

of any defects therein have full regard for the safety of all persons entitled to be upon the Site 

and keep the Site (so far as the same is under his control) and the Works (so far as the same 

are not completed or occupied by the Employer) in an orderly state appropriate to the avoidance 

of danger to such persons.  

 

28.2  The Contractor shall endeavor to protect from damage, the trees marked by the Engineer-in-

Charge at the site of work or in the lands licensed to him for use under the contract. Where 

necessary, the Contractor shall provide at his expense temporary fencing to protect such trees. 

No tree shall be cut unless authorized by Engineer-in-Charge in writing to do so.  

 

28.3  The Contractor shall at no time, cause or permit any nuisance on the site or cause anything 

which shall cause unnecessary disturbance or inconvenience to the public in general and 

owners/tenants/occupants of adjacent properties.  

 

CLAUSE 29: LABOUR  

 

29.1  The Contractor shall: 

i) employ labour in sufficient numbers to maintain the required rate of progress and quality 

to ensure workmanship of the degree specified in the Contract. The Contractor shall not 

employ in connection with the works any person who has not completed fourteen years of 

age or as applicable in Nepal.  

ii) maximize use of Nepali resources and give first consideration and full and fair opportunity 

to technically and commercially qualified Nepalese citizens, materials and firms provided 

that in each case, the use of such Nepali resources meet the quality, quantity and availability 

requirements of the Company and provided further that use of such resources does not have 

a material and adverse impact on the costs and the timelines for the Project 

iii)  comply with the Laws of Nepal including the Labour Act, 2048 and Labour Regulation, 

2050 

 

29.2  The Contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a distribution 

return of the number and description by trades of the works of people employed on the works. 

The Contractor shall also submit on the 4th and 19th day of every month to the Engineer-in-

Charge a true statement showing in respect of the second half of the preceding month and the 

first half of the current month.  
 

(i)  The accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and  
 

(ii) The number of female workers who have been allowed maternity benefit as provided in the 

Labour Act, 1991(2048) applicable in Nepal.   
 

29.3 During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all 



 

 

 

times by all existing labour enactments and rules made thereunder, regulations, notifications 

and bye laws of State or Central Government or local authority and any other labour law 

(including rules), regulations, bye laws that may be passed or notification that may be issued 

under any labour law in future either by the State or the Central Government or the local 

authority.  The Contractor shall keep the Employer indemnified in case any action is taken 

against the Employer by the competent authority on account of contravention by the Contractor 

of any of the provisions of any Act or rules made thereunder, regulations or notifications 

including amendments. If the Employer is caused to pay or reimburse, such amounts as may 

be necessary to cause or observe, or for non-observance of the provisions stipulated in the 

notifications/bye laws/acts/rules/regulations including amendments, if any, on the part of the 

Contractor, the Engineer/Employer shall also have right to recover from the Contractor any 

sum required or estimated to be required for making good the loss or damage suffered by the 

Employer.  
 

The employees of the Contractor and his sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time. 
 

The contractor shall comply with all the prevailing laws and acts (as mentioned under) of 

Nepal, amended from time to time.  

a. Labour Act, 1991 (2048) 

b. Foreign Investment and Technology Transfer Act, 1992 (2049) 

c. Environment Protection Act, 1997 

d. Human Right Commission Act, 1997 (2053) 

e. Company Act, 1997 (2053) 

f. Contract Act, 2000 (2056) 

g. Trade Union Act (2049) 

h. Labour and employment policy (2062) 
 

The above Labour laws/Acts applicable in Nepal are indicative and contractor shall follow all 

the concerned laws/Acts applicable in Nepal for this work. 

29.4  The Engineer-in-Charge shall on a report having been made by an authorized Inspecting 

Officer as defined in the Contract Labour (Regulation and Abolition) Act and Rules or on his 

own in his capacity as Principal Employer, have the power to deduct from the amount due to 

the Contractor any sum required or estimated to be required for making good the loss suffered 

by worker(s) by reasons of non-fulfillment of the conditions of the Contract for the benefit of 

workers, non-payment of wages or of deductions made by him from wages which are not 

justified by the terms of the contract  or non-observance of the relevant Acts and Rules with 

amendments made from time to time. If the Employer makes payment to Contractor’s labour 

due to non-payment of wages to labour by the Contractor, the Employer shall recover the 

amount thus paid from the next Interim Bill of the Contractor or any other dues of the 

Contractor along with 15% interest per annum and administration charges for the number of 

days the said amount remains outstanding.  
 

29.5  The Contractor shall indemnify the Employer against any payments to be made under and for 

observance of the Regulations, Laws, Rules as stipulated in clause 29.4 above without 

prejudice to his right to claim indemnity from his sub-Contractors. In the event of the 

Contractor's failure to comply with the provisions of sub-clause 29.4 or in the event of decree 

or award or order against the Contractor having been received from the competent authority on 

account of any default or breach or in connection with any of the provisions of sub-clause 29.4 

above, the Engineer-in-Charge, without prejudice to any other right or remedy under the 

Contract, shall be empowered to deduct such sum or sums from the bills of the Contractor or 



 

 

 

from his Security Deposit or from other payments due under this contract or any other Contract 

to satisfy within a reasonable time the provisions of the various Acts/Laws/Rules/Codes as 

mentioned under sub-clause 29.4 above, on the part of the Contractor under the Contract on 

behalf of and at the expenses of the Contractor and make payment and/or provide 

amenities/facilities/services accordingly. In this regard, the decision of the Engineer-in-Charge 

shall be conclusive and binding on the Contractor.  

29.6  The Contractor shall at his own expense comply with or cause to be complied with the 

Provisions/Rules provided for welfare and health of Contract Labour in the Contract Labour 

(Regulation & Abolition) Act or as applicable in Nepal and other relevant Acts and Rules 

framed thereunder or any other instructions issued by the Employer in this regard for the 

protection of health and for making sanitary arrangements for workers employed directly or 

indirectly on the works.  In case, the Contractor fails to make arrangements as aforesaid, the 

Engineer-in-Charge shall be entitled to do so and recover the cost thereof from the Contractor.  
 

29.7  The Contractor shall at his own expense arrange for the safety provisions as required by the 

Engineer-in-Charge, in respect of all labour directly or indirectly employed for performance of 

the Works and shall provide all facilities in connection therewith.  In case the Contractor fails 

to make arrangements and provide necessary facilities as aforesaid, the Engineer-in-Charge 

shall be entitled to do so and recover the cost thereof from the Contractor.  But this will not 

absolve the Contractor of his responsibility or otherwise thereof.  
 

29.8  Provided always that the Contractor shall have no right to demand payments/claims whatsoever 

on account of his compliance with his obligations under this clause and Labour Regulation 

except those specifically mentioned in the clause 46 pertaining to Price Adjustment/Variation.  

 

CLAUSE 30: REMOVAL OF CONTRACTOR'S MEN 
 

30.1 The Contractor shall employ on the execution of the Works only such persons as are skilled 

and experienced in their respective trades and the Engineer-in-Charge shall be at liberty to 

object to and require the Contractor to remove from the works any persons employed by the 

Contractor on the execution of the works who, in the opinion of the Engineer-in-Charge, 

misconducts himself or is incompetent or negligent in the proper performance of his duties.  

The Contractor shall forth-with comply with such requisition and such person shall not be 

again employed upon the works without permission of the Engineer-in-Charge.  Any person 

so removed shall be replaced immediately. 

 

CLAUSE 31: MATERIALS OBTAINED FROM EXCAVATION AND TREASURE, TROVE, 

FOSSILS ETC. 
 

31.1 Materials of any kind obtained from excavation on the site shall remain the property of the 

Employer and shall be disposed off as directed by the Engineer-in-Charge.  
 

31.2  However, if any of the materials except stone thus obtained from excavation on the site is such 

as can be used in the execution of the work under the contract, the Contractor will be allowed 

to use the same free of cost (except that any amount of royalty, levies are paid by the 

Contractor) for the aforesaid purposes provided the same is found suitable and is approved by 

the Engineer-in-Charge.  

31.3  Fossils, coins, articles of value, structures and other remains or things of geological or 

archeological interest discovered on the site shall be the absolute property of the Employer.  

The Contractor shall take reasonable precautions to prevent his labour or any other person from 

removing or damaging any such article or thing and shall immediately upon the discovery 

thereof and before removal acquaint the Engineer-in-Charge with such discovery and carry out 

the Engineer-in-Charge's directions as to the disposal of the same at the expense of the 

Employer.  



 

 

 

CLAUSE 32: FORCE MAJEURE  

 

32.1  The term "Force Majeure" shall herein mean riots (other than among the Contractor's 

employees), Civil Commotion (to the extent not insurable), war (whether declared or not), 

invasion, act of foreign enemies, hostilities, civil war, rebellion, revolution, insurrection, 

military or usurped power, damage from aircraft, nuclear fission, acts of God, such as 

earthquake (above 7 magnitude on Richter Scale), lightning, unprecedented floods, fires not 

caused by Contractor's negligence and other such causes over which the Contractor has no 

control and are accepted as such by the Engineer-in-Charge, whose decision shall be final and 

binding.  In the event of either party being rendered unable by Force Majeure to perform any 

obligation required to be performed by them under this contract, the relative obligation of the 

party affected by such Force Majeure shall be treated as suspended for the period during which 

such Force Majeure cause lasts, provided the party alleging that it has been rendered unable as 

aforesaid, thereby shall notify within 10 days of the alleged beginning and ending thereof 

giving full particulars and satisfactory evidence in support of such cause.  
 

32.2  On occurrence of Force Majeure, the liability of either party shall be dealt with, in accordance 

with the provisions of sub-clause 34.2  
 

32.3  Should there be a request for extension of time arising out of "Force Majeure" the same shall 

be considered in accordance with clause 39.  

 

CLAUSE 33: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND 

RECTIFICATIONS THEREOF  
 

33.1    If the Contractor or his labour or sub-Contractor injure, destroy or damage roads, fence 

enclosures, water pipes, cables, buildings, drains, electricity or telephone posts, wires, trees, 

grass line, cultivated land in the area in which they may be working or in the areas contiguous 

to the premises on which the work or any part of it is being executed or if any damage is 

caused during the progress of work, the Contractor shall upon receipt of a notice in writing in 

that behalf from the Engineer-in-Charge, make the same good at his costs.  
 

33.2  If it appears to the Engineer-in-Charge or his representative at any time during construction 

or reconstruction or prior to the expiration of the Defects Liability period that any work has 

been executed with unsound, imperfect or unskilled workmanship or that any materials or 

articles provided by the Contractor for execution of the Works are unsound or of inferior 

quality, or otherwise not in accordance with the Contract, or that any defect, shrinkage or 

other faults found in the work arising out of defective or improper materials or workmanship, 

the Contractor shall, upon receipt of a notice in writing in that behalf from the Engineer-in-

Charge, forthwith rectify or remove and reconstruct the work so specified in whole or in part, 

as the case may be, and/or remove the materials/articles so specified and provide other proper 

and suitable materials at his own expense.  

 

33.3  If the Contractor fails to rectify, make good or remove and reconstruct the work as notified 

herein above, the Engineer-in-Charge shall have power to carry out such damages, defects or 

imperfections by any means or through any other agency or by himself at the risk and cost of 

the Contractor. In such a case the value of such rectification/replacement, reconstruction 

through such agencies shall be recovered from the Contractor from any amount due to him.  

The decision of Engineer-in-Charge in this regard shall be final and binding on the Contractor. 

 

CLAUSE 34: CONTRACTOR'S LIABILITY AND INSURANCE  

 

34.1  From commencement to completion of the Work(s) as a whole, the Contractor shall take 



 

 

 

full responsibility for the care thereof of work and for taking precautions to prevent any loss 

or damage.  He shall be liable for any damage or loss that may happen to the Works or any 

part thereof and to the Employer’s Plant, Equipment and Material (hired or issued to the 

Contractor). Any such loss or damage shall be restored in good order and condition and in 

conformity in every respect with the requirements of the Contract and instructions of the 

Engineer-in-Charge.  

 

34.2  (i) Neither party to the Contract shall be liable to the other in respect of any loss or damage 

which may occur or arise out of "Force Majeure" to the Works or any part thereof or to any 

material or article at site but not incorporated in the Works or to any person or anything or 

material whatsoever of either party provided such a loss or damage could not have been 

foreseen or avoided by a prudent person and the either party shall bear losses and damages in 

respect of their respective men and materials. Liability of either parties shall include 

claims/compensation of the third party also.  
 

(ii) Provided, however, in an eventuality as mentioned in sub-clause 34.2 (i) above, the 

following provisions shall also have effect:  
 

(a)   The Contractor shall, as may be directed in writing by the Engineer-in-Charge proceed 

with the erection and completion of the works under and in accordance with the 

Contract; and   
 

(b)   The Contractor shall, as may be directed in writing by the Engineer-in-Charge, re-

execute the works lost or damaged, remove from the site any debris and so much of 

the works as shall have been damaged and carry the Employer’s T&P, Equipment, 

Material etc. to the Employer’s stores.   
 

Provided always that the Contractor shall, at his own cost, repair and make good so 

much of the loss or damage as has been by any failure on his part to perform his 

obligations under the Contract or not taking precautions to prevent loss or damage or 

minimize the amount of such loss or damage.    
 

34.3  The Contractor  shall indemnify  and keep indemnified the Employer against all losses and 

claims for death, injuries or damage to any person or any property whatsoever which may 

arise out of or in consequence of the construction and maintenance of works during the Period 

for Completion for whole of the works and also against all claims, demands, proceedings, 

damages, costs, charges and expenses whatsoever in respect of or in relation thereto, and such 

liabilities shall include claims/compensations of the third party.  
 

34.4  The Contractor shall avail ‘group personal accident insurance policy’ covering all the 

personnel employed by the Contractor for execution for Works complying requirement of 

Workmen Compensation Act applicable in Nepal.The minimum cover for personal injury or 

death insurance shall, however, be not less than as per requirements of the Labour Act of 

Nepal. 
 

34.5 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance 
cover for an amount equal to 125% of the Contract Price/Award Value, from the Start Date 
to the end of the Defects Liability Period for the following events which are due to the 
Contractor’s risks for any reasons whatsoever: 

a. Loss of or damage to the Works, Plant and Materials; 
b. Loss of or damage to Equipment; 
c. Loss of or damage to property (except the Works, Plant, Materials and Equipment) 

in connection with the Contract; and 
d. Personal injury or death. 



 

 

 

The policy shall cover all physical loss or damage to the facilities and works at the Site, 
occurring prior to completion of the works/facilities, with extended maintenance coverage for 
the Contractor’s liability in respect of any loss or damage occurring during the defect liability 
period while the Contractor is on the Site for the purpose of performing its obligations during 
the defect liability period. 

34.6 Policies and certificates for insurance shall be delivered by the Contractor to the Engineer-in-
Charge for the Engineer-in-Charge’s approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the types and proportions of currencies required to 
rectify the loss or damage incurred. 

34.7 Alterations to the terms of insurance shall not be made without the approval of the Engineer-
in-Charge. 

34.8 Both parties shall comply with any conditions of the insurance policies. 
 

34.9 The Employer shall be named as co-insured under all insurance policies taken out by the 

Contractor except for the Third Party Liability, Workers’ Compensation and Employer’s 

Liability Insurances, and the Contractor’s Subcontractors shall be named as co-insured’s 

under all insurance policies taken out by the Contractor. All insurers’ rights of subrogation 

against such co-insured’s for losses or claims arising out of the performance of the Contract 

shall be waived under such policies. 
 

CLAUSE 35: SUSPENSION OF WORKS:  
 

35.1  The Contractor shall on the order of the Engineer-in-Charge suspend the progress of the works 

or any part thereof for such time or times and in such manner as the Engineer-in-Charge may 

consider necessary and shall during such suspension properly protect and secure the work so 

far as is necessary in the opinion of the Engineer-in-Charge.  If such suspension is:  

(a) provided for in the Contract, or  
 

(b) necessary for the proper execution of the Works or by reason of weather conditions or 

by some default on the part of the Contractor, or 

 (c) necessary for the safety of the Works or any part thereof.  
 

The Contractor shall not be entitled to extra costs (if any) incurred by him during the period of 

suspension of the works; but in the event of any suspension ordered by the Engineer-in-Charge 

for reasons other than aforementioned and when each such period of suspension exceeds 14 

days, the Contractor shall be entitled to such extension of Time for Completion of the Works 

as the Engineer-in-Charge may consider proper having regard to the period or periods of such 

suspensions and to such compensation as the Engineer-in-Charge may consider reasonable in 

respect of salaries or wages paid by the Contractor to his employees during the periods of such 

suspension.  
 

35.2 If the progress of works or any part thereof is suspended on the order of the Engineer-in-Charge 

for more than three months at a time the Contractor may serve a written notice on the Engineer-

in-Charge requiring permission within 15 days from the receipt thereof to proceed with the 

Works or that part thereof in regard to which progress is suspended and if such permission is 

not granted within that time the Contractor by a further written notice so served may (but is 

not bound to) elect to treat the suspension where it affects part only of the Works as an omission 

of such part or where it affects  the whole of the Works as an abandonment of the Contract by 

the Employer.  

 
 
 



 

 

 

CLAUSE 36: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE TO 

ABANDONMENT OR REDUCTION IN SCOPE OF WORK  
 

36.1 If at any time after acceptance of the tender the Employer decides to abandon or reduce the 

scope of the Works for reason whatsoever and hence does not require the whole or any part of 

the Works to be carried out, the Engineer-in-Charge shall give notice in writing to that effect 

to the Contractor, and the Contractor shall have no claim to any payment of compensation or 

otherwise whatsoever, on account of any profit or advantage which he might have derived from 

the execution of the Works in  full but which he could not derive in consequence of the fore- 

closure of the whole or part of the Works.  
 

The Contractor shall be paid at Contract rates for full amount of the Works executed at Site 

and, in addition, a mutually agreed reasonable amount as certified by the Engineer-in-Charge 

for the items hereunder mentioned which could not be utilized on the Works to the full extent 

because of the foreclosure:  
 

(a)   Any expenditure incurred on preliminary works, e.g. temporary access roads, 

temporary labour huts, staff quarters and site office; storage accommodation workshop, 

installation and dismantling of Construction Equipment (batching plant, crushing plant) 

and water storage tanks.  
 

(b) (i) The Employer shall have the option to take over Contractor’s materials or any part 

thereof, either brought to site or of which the Contractor is legally bound to accept 

delivery from suppliers (for incorporation in or incidental to the Work), provided, 

however, the Employer shall be bound to take over the material or such portions thereof 

as the Contractor does not desire to retain.  The cost shall, however, take into account 

purchase price, cost of transportation and deterioration or damage which may have been 

caused to materials whilst in the custody of the Contractor.  

 

(ii) For Contractor's materials not retained by the Employer, reasonable cost of transporting 

such materials from Site to Contractor's permanent stores or to his other Works, 

whichever is less. If materials are not transported to either of the said places, no cost of 

transportation shall be payable.  
 

(c)       If any materials issued by the Employer are rendered surplus, the same except normal 

wastage for the materials used in the works   shall be returned by the Contractor to the 

Employer.  
 

(d)      Reasonable compensation for transfer of T&P from Site to Contractor's permanent 

stores or to his other works whichever is less.  If T&P are not transported to either of 

the said places, no cost of outward transportation shall be payable.  
 

36.2 The Contractor shall, if required by the Engineer-in-Charge, furnish to him books of account, 

wage books, time sheets and other relevant documents as may be necessary to enable him to 

certify the reasonable amount payable under this condition.  
 

36.3   In the event of foreclosure of the Contract, the advances released to the Contractor shall be 

recovered/adjusted by en-cashing Bank Guarantees submitted by the contractor against the 

advances, in appropriate proportion as due to the Employer.  

 

CLAUSE 37: TERMINATION OF CONTRACT ON DEATH:  
 

37.1 If the Contractor is an individual or a proprietary concern and the individual or the proprietor 

dies, or if the Contractor is a partnership concern and one of the partners dies, then, unless the 

Engineer-in-Charge is satisfied that the legal representatives of the individual Contractor or of 

the proprietor of the proprietary concern and in the case of partnership, the surviving partners 



 

 

 

are capable of carrying out and completing the Contract, the Engineer-in-Charge shall be 

entitled to terminate the Contract as to its uncompleted part without the  Employer  being in 

any way liable to payment of any compensation whatsoever on any account to the estate of the 

deceased Contractor and/or to the surviving partners of the Contractor's firm on account of 

termination of the Contract.  The decision of the Engineer-in-Charge that the legal 

representatives of the deceased Contractor or the surviving partners of the Contractor's firm 

cannot carry out and complete the Works under the Contract shall be final and binding on the 

parties.  In the event of such termination, the Corporation shall not hold the estate of the 

deceased Contractor and/or the surviving partners of the Contractors firm liable for damages 

for not completing the Contract. Provided that the power of the Engineer-in-Charge of such 

termination of contract shall be without prejudice to any other right or remedy, which shall 

have accrued or shall accrue to him under the Contract. 

 

CLAUSE-38: DEFAULT BY THE CONTRACTOR AND TERMINATION OF CONTRACT 

IN FULL OR IN PART:  

 

38.1 If the Contractor:  
 

i)    commits default in complying with or commits breach of any of the conditions of the 

Contract and does not remedy it or take effective steps to remedy it immediately after a 

notice in writing is given to him by the Engineer-in-Charge; or  

ii)  fails to complete the Works or any item of Works within the time specified in Schedule 'C' 

or any extended time under the Contract and does not complete the Work(s) or any item 

of Work(s) within the period specified in a notice given in writing by the Engineer-in-

Charge; or  
 

iii)   is engaged in corrupt or fraudulent practices in competing for or in the execution of the  

Contract.  For the purpose of this clause  
 

a)  ‘Corrupt Practice’ means offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement or execution of 

Contract.  
 

b) ‘Fraudulent Practice’ means mis-representation of fact in order to influence the 

tendering process or the execution of a Contract and includes collusive practice 

among bidders (prior to or after bid submission) designed to establish bid prices at 

artificial non-competitive levels and to deprive the employer of the benefits of free 

and open competition.   
 

iv)  being an individual, or if a firm, any partner thereof, shall at any time be adjudged 

insolvent or have a receiving order or order for administration of his estate made against 

him or shall take any proceedings for liquidation for the purpose of amalgamation or 

reconstruction under any insolvency Act for the time being in force or make any 

conveyance or assignment of his effective or composition or arrangement for the benefit 

of his creditors or purport as to do, or if any application be made under any insolvency Act 

for the time being in force for the sequestration of his estate or if a trust deed be executed 

by him for benefit of his creditors; or  
 

v)  being a company shall pass a resolution or the Court shall make an order for the liquidation 

of its affairs or a receiver or manager on behalf of the debenture holders shall be appointed 

or circumstances shall arise which entitle the Court or debenture holders to appoint a 

receiver or manager; or  
 

vi)  shall suffer an execution in an execution being levied on his goods; or  
 



 

 

 

vii)  assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with 

materials not being incorporated in the work shall not be deemed to be subletting) or 

attempts to assign, transfer or sublet the entire works or any portion thereof without the 

prior written approval of the Engineer-in-Charge.  

The Engineer-in-Charge shall have powers to terminate the Contract in full or in part as 

aforesaid without prejudice to any other right or remedy which shall have accrued or shall 

accrue of which cancellation notice in writing to the Contractor under the hand of the Engineer- 

in-Charge shall be conclusive evidence.  
 

38.2  The Engineer-in-Charge shall, on such termination of the contract, have powers to take 

possession of the site of work under the contract as well as the land/premises allotted to the 

Contractor for his preliminary, enabling and ancillary works and any materials, constructional 

equipment, implements, stores, structures etc. thereon. The Engineer-in-Charge shall also have 

powers to carry out the incomplete work by any means or through any other agency or by 

himself at the risk and cost of the Contractor.  In such a case, the value of the work done 

through such agencies shall be credited to the Contractor at the contract rate and the Contractor 

shall pay the excess amount, if any, incurred in completing the work as aforesaid, as stipulated 

under sub-clause 38.4 hereunder.  
 

38.3  On termination of the Contract in full or in Part, the Engineer-in-Charge may direct that a part 

or whole of such plant, equipment and materials, structures be removed from the site of the 

work as well as from the land/premises allotted to the Contractor for his preliminary, enabling 

and ancillary works, within a stipulated period.  If the Contractor shall fail to do so within the 

period specified in a notice in writing by the Engineer-in-Charge, the Engineer-in-Charge may 

cause them to be sold, holding the net proceeds of such sale to the credit of the Contractor, 

which shall be released after completion of works and settlement of amounts under the 

Contract.  
 

38.4  If the expenses incurred or to be incurred by the Employer for carrying out and completing the 

incomplete work or part of the same, as certified by the Engineer-in-Charge, are in excess of 

the value of the work credited/to be credited to the Contractor, the difference shall be paid by 

the Contractor to the Employer.  If the Contractor fails to pay such an amount, as aforesaid, 

within thirty days of receipt of notice in writing from the Engineer-in-Charge, the Engineer-

in-Charge shall recover such amount from any sums due to the Contractor on any account 

under this or any other contract or from his Security Deposit or otherwise.  
 

38.5  The Engineer-in-Charge shall have the right to sell any or all the Contractor's unused materials, 

constructional equipment, implements, temporary buildings/structures etc. and apply the 

proceeds of sale thereof towards the satisfaction of any sums due from the Contractor under 

the Contract and if thereafter there may be any balance outstanding from the Contractor, the 

Engineer-in-Charge shall have powers to recover the same as debt.  
 

38.6  All decisions/actions of the Engineer-in-Charge under this clause, as aforesaid, shall be 

conclusive and binding on the Contractor. 

CLAUSE 39: TIME FOR COMPLETION AND EXTENSIONS:  
 

39.1  Time for Completion allowed for execution of the Works is as specified in Schedule 'B' of 

these conditions.  
 

39.2  However, if the work is delayed on account of:  
 

i) Delay in handing over of site to the Contractor as per clause 12; or     

ii) Increase in the quantity of work to be done under the Contract as per clause 18; or  

iii) Suspension of work as per clause 35; or  



 

 

 

iv) Rebuilding of work as per clause 34; or  

v) "Force Majeure" as per clause 32 or  

vi) Unforeseeable shortage in the availability in the availability of personnel or goods caused 

by epidemic or Government actions.  

vii) Any other cause which, in the opinion of the Engineer-in-Charge is beyond the 

Contractor's control;  
 

then, immediately upon the happening of any such event as aforesaid, the Contractor shall 

inform the Engineer-in-Charge accordingly, but the Contractor shall nevertheless use 

constantly his best endeavors to prevent and/or make good the delay and shall do all that may 

be required in this regard. No extension in time on account of rains shall be admissible.  The 

Contractor shall request, in writing, for extension of time, to which he may consider himself 

eligible under the Contract, within fourteen days of the date of happening of any such events 

as indicated above.  
 

Provided further that no monetary claims shall be admissible to the Contractor for such 

Extension of Time for Completion except for Price Adjustment in accordance with clause-46 

and reimbursement of cost of extension of bank guarantee for Security Deposit (i.e. 

Performance security deposit and retention money) and Insurance Policy(ies).  

 

39.3  In any such case as may have arisen due to any of the events, as aforesaid, and which shall be 

brought out by the Contractor in writing, the Engineer-in-Charge may give a fair and 

reasonable extension of Time for Completion, after taking into consideration the nature of the 

work delayed and practicability of its execution during the period of extension.  Provided in 

the event of non-receipt of a request for such extensions from the Contractor for reasons 

whatsoever, the Engineer-in-Charge may, at his sole discretion and with due regard to the 

event, grant fair and reasonable extension of time sue motto.  
 

Such extensions, if admissible, shall be communicated to the Contractor by the Engineer-in-

Charge in writing.    
 

Provided that Engineer-in–Charge is not bound to make any determination unless the 

Contractor has;  
 

a) within 14 days after such event has first arisen notified the Engineer and  

b) within 28 days or such other reasonable time as may be agreed by the Engineer–in–

Charge detailed particulars of any extension of Time for Completion to which the 

Contractor may consider himself entitled. 

CLAUSE 40: COMPENSATION FOR DELAY  

 

40.1  If the Contractor fails to complete all items of work(s) in respect of any of Milestone and/or 

Work as a whole, as the case may be and as specified in SCC before the expiry of the period(s) 

of completion as stipulated in the aforesaid Schedule or any extended period under Clause 39 

as may be allowed, he shall  without prejudice to any other right or remedy of the Employer on 

account of such default, pay as an ascertained/agreed compensation (Liquidated Damages)  not 

by way of penalty; such amount as stipulated in the aforesaid in Special Conditions of Contract 

(SCC).  
 

40.2  The amount of Liquidated Damages /compensation may be adjusted/withheld/ deducted or set-

off against any sum due or payable to the Contractor under this or any other contract with the 

Employer. The payment or deduction of such damages shall not relieve the Contractor from his 

obligation to complete the Works or from any other obligations and liabilities under the Contract 
 



 

 

 

40.3 Should, however, the Contractor achieve the completion of the Works as a whole under the 

Contract within the time as stipulated in Schedule `B' or in the extended time as may be 

accorded, the Employer will refund to him the amount of compensation recovered from him, if 

any, in respect of delay in the non-completion of work(s) under the individual Milestone, as 

aforesaid in full. However, no interest on refund of amount of compensation as above shall be 

payable to the Contractor.    
 

 40.4 In case the compensation for delay (Liquidated Damages) are levied on account of delay in 

preceding Milestones and if contractor achieves the next milestone within the specified schedule 

(as mentioned in SCC) and also achieves all the delayed preceding Milestones by that date, then 

the compensation already levied for all delayed preceding Milestones shall be refunded in next 

payment. However, no interest on refund of delay damages as above shall be payable to the 

contractor.  

 

CLAUSE 41: INSPECTION AND APPROVAL  
 

41.1 All works embracing more than one process shall be subject to examination and approval at 

each stage thereof and the Contractor shall give due notice to the Engineer-in-Charge or his 

authorized representative, when each stage is ready.  In default of such notice, the Engineer-

in-Charge shall be entitled to appraise the quality and extent thereof and the decision of the 

Engineer-in-Charge in this regard shall be final and binding.   
 

41.2  No work shall be covered or put out of view without the approval of the Engineer-in-Charge 

or his authorized representative and the Contractor shall afford full opportunity for examination 

of foundations before permanent work is placed thereon.  The Contractor shall give due notice 

to the Engineer-in-Charge or his authorized representative whenever any such work or 

foundation is ready for examination and the Engineer-in- Charge or his representative shall, 

without unreasonable delay, unless he considers it unnecessary and advises the Contractor 

accordingly, examine and measure such work or such foundations.  In the event of the failure 

of the Contractor to give such notice, he shall, if required by the Engineer-in-Charge, uncover 

such work at the Contractor's expense.  
 

41.3  The Engineer-in-Charge or his representative shall have powers at any time to inspect and 

examine any part of the Works and Contractor shall give such facilities as may be required for 

such inspection and examination.  
 

41.4  The Contractor shall uncover any part of the works and/or make opening in or through the 

same as the Engineer-in-Charge may from time to time direct for his verification and shall 

reinstate and make good such part to the satisfaction of the Engineer-in-Charge.  If any such 

part has been covered up or put out of view after being approved by the Engineer-in-Charge 

and is subsequently found, on uncovering, to be executed in accordance with the Contract, the 

expenses of uncovering and/or making openings in or through, reinstating and making good 

the same, shall be borne by the Employer.  In any other causes all such expenses shall be borne 

by the Contractor.  

 

 

CLAUSE 42: COMPLETION CERTIFICATE:  
 

42.1  The Work shall be completed to the entire satisfaction of the Engineer-in-Charge and in 

accordance with the time schedule mentioned in Schedule 'B' and terms and conditions 

mentioned in Clause-39.  As soon as the Works under the Contract is completed as a whole, 

the Contractor shall give notice of such completion to the Engineer-in-Charge. The Engineer-

in-Charge, within two week of receipt of such notice, shall inspect the Work and shall satisfy 

himself that the Work(s) has been completed in accordance with the provisions of the Contract 



 

 

 

and then issue to the Contractor a certificate of completion indicating the date of completion.  

Should the Engineer-in-Charge notice that there are defects in the Works or the Works are not 

considered to be complete, he shall issue a notice in writing to the Contractor to rectify/replace 

the defective Work or any part thereof or complete the work, as the case may be, within such 

time as may be notified and after the Contractor has complied with as aforesaid and gives 

notice of completion, the Engineer-in-Charge shall inspect the Work and issue the completion 

certificate in the same manner as aforesaid.  
 

42.2  No certificate of completion shall be issued as stipulated under 42.1 above nor Work be 

considered to be completed unless the Contractor shall have removed from the Work site and/or 

premises all his belongings/temporary arrangements brought/made by him for the purpose of 

execution of the work and clean the site and/ or premises in all respects and made the whole of 

the site and or premises fit for immediate occupation/ use to the satisfaction of the Engineer-

in-Charge. If the Contractor fails to comply with the above mentioned requirements on or 

before the date of completion of the Work, the Engineer-in-Charge, may, as he thinks fit and 

at the risk and cost of the Contractor, fulfill such requirements and remove/ dispose-off the 

Contractor's belongings/ temporary arrangements, as aforesaid, and the Contractor shall have 

no claim in this respect except for any sum realized by the sale of Contractor's belongings/ 

temporary arrangements less the cost of fulfilling the said requirements and any other amount 

that may be due from the Contractor.  Should the expenditure on the aforesaid account exceed 

the amount realized by sale of such Contractor's belongings/ temporary arrangements than the 

Contractor shall on demand, pay the amount of such excess expenditure.  

 

CLAUSE 43: DEFECTS LIABILITY PERIOD  
 

43.1  The "Defects Liability Period" for the entire work under the Contract shall be 365 days from 

the completion date of work.  

 
43.2  If during the Defects Liability Period any portion of the Works is found defective or deficient in any 

manner and is repaired/rectified/replaced pursuant to the defects liability provisions of the Contract, the 

Defects Liability Period for such portion of the Works, shall, notwithstanding anything to contrary 

contained herein, be operative for a further period of 6 months from the date of such repair/rectification/ 

replacement but shall not in any case be operative for more than 18 months from the date of completion 

stated in the Completion Certificate. 

CLAUSE 44: MEASUREMENTS  
 

44.1 The Engineer-in-Charge shall, except as otherwise stated ascertain and determine by 

measurement, the value of work done in accordance with the Contract.  

44.2 Notwithstanding any provision in the relevant standard method of measurement or any general 

or local custom, measurement of work done under the Contract shall be taken in accordance 

with the procedure set forth in the Technical Specifications or Bill of Quantities under the 

Contract. In the case of items of Work, which are not covered by the Technical Specifications 

or Bill of Quantities, measurement shall be taken in accordance with the relevant standard 

methods of measurements laid down by the Bureau of Indian Standards (BIS).  
 

44.3  All items having a financial value shall be entered in measurement book, level book, etc., 

prescribed by the Employer so that a complete record is maintained of all work performed 

under the Contract.  
 

44.4  Measurement shall be taken jointly by the Engineer-in-Charge or his representative and by the 

Contractor or his authorized representative.  
 



 

 

 

44.5  Before taking measurement of any works, the Engineer-in-Charge or his representative, shall 

give a reasonable notice to the Contractor.  If the Contractor fails to attend or send an 

authorized representative for measurement after such a notice or fails to countersign or to 

record the objection within a week from the date of taking the measurements, then in that event 

the measurements taken by the Engineer-in-Charge shall be taken to be correct and final 

measurements of such work.  
 

44.6  The Contractor shall, without extra charge, provide assistance with every appliance, labour and 

other appliances (theodolite, level etc.) and things necessary for measurement.  
 

44.7  Measurement shall be signed and dated by both parties on the Site on completion of 

measurement. If the Contractor objects to any of the measurements recorded by the 

representative of the Engineer-in-Charge, a note to that effect shall be made in the measurement 

book against the item objected to and such note shall be signed and dated by both parties 

engaged in taking the measurement. The decision of the Engineer-in-Charge on any such dispute 

or difference or interpretation shall be final and binding on the Contractor in respect of all 

contract items, substituted items, extra items and deviations.  Provided that items of Work which 

are not susceptible to measurement at the later  date must be measured jointly and signed 

accordingly by both the parties at the time of execution  of such items.  
 

CLAUSE 45: PAYMENT ON ACCOUNT  
 

45.1  Running Account / Interim bills shall be submitted by the Contractor in accordance with the 

payment terms specified in the Special Conditions of Contract for the work executed after 

compliance of all statutory provisions and complete in terms of contract conditions. The 

Engineer-in-Charge shall then verify the bills with reference to the measurements recorded in 

the measurement book(s).  
 

45.2  Payment on account for amount admissible shall be made on the Engineer-in-Charge certifying 

the sum to which the Contractor is considered entitled by way of interim payment for the work 

executed, after deducting there from the amounts already paid, the Retention Money, Statutory 

Deductions (if any) and such other amounts as may be withheld/deductible or recoverable in 

terms of the Contract.  
 

45.3 Payment of the Contractor's bills shall be made by the Employer within 30 days from the date 

of submission of the bill subject to the acceptance of the Engineer-in-Charge and in accordance 

with clause 45.8  
 

45.4  Payments due to the Contractor shall be made through cheque or electronic mode for which the 

Contractor will provide the complete bank details viz. Beneficiary’s name, account no., Bank 

name and address of bank, RTGS code etc. to the Engineer-in-Charge or his representative.  
 

45.5  Any interim bills given relating to work done or materials delivered, may be modified or 

corrected by any subsequent interim bills or by the final bill. No certificate(s) of the Engineer-

in-Charge supporting an interim payment shall itself be conclusive evidence that any work or 

materials to which it relates is/are in accordance with the Contract.  

 

45.6 Should there be a request for Extension of Time for completion, pending its consideration; 

interim payments shall continue to be made as provided herein. Such payment shall be without 

prejudice to right of the Employer to levy Liquidated Damages on the Contractor in terms of 

provisions of Contract. 

 

45.7  In case of disputed items for which payment has been withheld, the Engineer-in-Charge will 

intimate to the Contractor in writing the details of such disputed items.  The Contractor shall 



 

 

 

submit in writing the clarifications / modifications in regard to this disputed item to the 

Engineer-in-Charge.  After such clarifications / modifications and acceptance thereof by the 

Engineer-in-Charge, payment of such disputed items shall be released within 30 days thereafter.  

No interest shall be paid for the disputed amounts of items till the same is resolved and 

accepted by Engineer-in-charge as above. In case of delay in payments for undisputed bill 

beyond the stated period of 30 days an interest @ 5% per annum simple interest shall be 

payable. 

 

45.8 Deleted without change in Sr. No. 

 

CLAUSE 46: PRICE ADJUSTMENT/VARIATIONS:  Not Applicable (Clause deleted i.e.  Sr. 

No. 46.1 to 46.6) 

 

CLAUSE 47: TAXES, DUTIES AND LEVIES ETC:  
 

47.1  All existing taxes such as VAT, customs duty, Import duty, business taxes, service tax or 

Income tax or any other tax or duty or levy such as Octroi, Dharat, Royalty, Terminal tax that 

may be levied in accordance with laws and regulation in force as on 28 days before the last 

date of submission of price bid that the Contractor has to pay on the Contractor’s equipment, 

plant, materials and supplies (permanent, temporary and consumables) acquired for the 

purpose of the Contract and for the services performed under the Contract shall be exclusively 

payable by the  Contractor, and the Employer shall not entertain any claim in this regard.  The 

rate quoted by the Contractor shall be deemed to be inclusive of all such taxes, duties and 

levies etc. including VAT. However, payment in respect of taxes will be regulated in terms of 

statutory provisions prevailing while releasing the same. Any statutory variation in the rate of 

aforesaid taxes if any, during the currency of the Contract including extension thereof shall be 

to the account of Employer (reimbursed/adjusted) provided the amount thus claimed is not paid 

under price variation clause 46.  

 

47. 2  However, if a New Tax or Duty or Levy, other than those existing on 28 days before the last 

date of submission of price is imposed in Nepal under a statute or law during the currency of 

the Contract and the Contractor becomes legally liable thereunder to and actually pays the same 

for bonafide use on the Works contracted, then the Contractor shall immediately inform the 

Engineer-in-Charge in this regard. The Employer will reimburse/adjust the same to the 

Contractor on production of satisfactory proof of payment, provided that the amount thus 

claimed is not paid under   Price variation clause 46 of General Conditions of the Contract. 

Changes in the advance tax rates of Income Tax payable to appropriate authorities shall not be 

construed as a change in the rate(s) of taxes and will not be subject to adjustment.  

 

47.3  The Contractor’s staff and labor will be liable to pay personal income taxes in respect of such 

of their salaries and wages as are chargeable under the laws and regulations for the time being 

in force, and the Contractor shall perform such duties in regard to such deductions thereof as 

may be imposed on him by such laws and regulations.  

 

47.4 The Project is entitled to 50% exemption on Custom duty as prevailing on import of cement, 

Iron & steel product, subject to compliance of certain conditions by the Contractor. Contractors 

are requested to quote the rates keeping in view the concessions available as above. 

 

47.5 Clause deleted. 

47.6 As per Project Development Agreement (PDA) SJVN Arun-3 Power Development Company 

Private limited (SAPDC) has a concession available for import of construction machinery, 



 

 

 

plant, equipment etc., as per prevailing Laws, Rules & regulations applicable in Nepal. The 

contractor is required to go through the relevant concession available and quote the rates 

accordingly. 

CLAUSE 48: PAYMENT OF FINAL BILL:  

 

48.1 The final bill shall be submitted by the Contractor within one month of the date fixed for 

completion of the Work or of the date the Certificate of Completion furnished by the Engineer-

in-Charge. No further claim in this regard unless as specified herein under shall be entertained. 

Payment shall be made within 6 months of the submission of Final bill. If the payment is not 

made within 6 months an interest @ 5% per annum simple interest shall be payable on 

undisputed amount of bill. If there shall be any dispute about any item or items of the work 

then the undisputed item or items only shall be paid within the said period of six months. The 

Contractor shall submit a list of the disputed items within thirty days from the disallowance 

thereof and if he fails to do so, his claim shall be deemed to have been fully waived and 

absolutely extinguished. Provided further the Employer shall not be liable to the Contractor for 

any matter or thing arising out of or in connection with the Contract or execution of the Works, 

unless the Contractor shall have included a claim in respect thereof in his Final Bill. No interest 

will be paid on disputed amount till the same is resolved and accepted by the Engineer-in-

Charge, except that is awarded by Dispute Resolution Mechanism Authority and subjected to 

its acceptance by the employer. After such acceptance thereof by the Engineer-in-Charge, 

payment of such disputed items shall be released within 30 days thereafter in accordance with 

clause 45.7 or otherwise in accordance with the dispute resolution mechanism award accepted 

for implementation by the Engineer in Charge. 

 

CLAUSE 49: OVER PAYMENT AND UNDER PAYMENT:  

 

49.1  Whenever any claim whatsoever for the payment of a sum of money to the Employer arises 

out of or under this Contract against the Contractor, the same may be deducted by the Employer 

from any sum then due or which at any time thereafter may become due to the Contractor under 

this Contract and failing that under any other contract with the Employer or from any other 

sum whatsoever due to the Contractor from the Employer or from his security deposit, or he 

shall pay the claim on demand.  
 

49.2  The Employer reserve the right to carry out post- payment audit and technical examination of 

the final bill including all supporting vouchers, abstracts, etc.  The Employer further reserves 

the right to enforce recovery of any overpayment   when detected, notwithstanding the fact that 

the amount of the final bill may be included by one of the parties as an   item of dispute before 

an arbitrator appointed under clause 55 of this Contract and notwithstanding the fact that the 

amount of the final bill figures in the arbitration award.  
 

49.3  If as a result of such audit and technical examination any overpayment is discovered in respect 

of any work done by the Contractor or alleged to have been done by him under the Contract, it 

shall be recovered by the Employer from the Contractor by any or all of the methods prescribed 

above, and if any under- payment is discovered, the amount shall be duly paid to the Contractor 

by the Employer.  
 

49.4  Provided that the aforesaid right of the Employer to adjust overpayments against amounts due 

to the Contractor under any other contract with the Employer shall not extend beyond the 

period of two years from the date of payment of the final bill or in case the final bill is a MINUS 

bill, from the date the amount payable by the Contractor under the MINUS final bill is 

communicated to the Contractor.  
 



 

 

 

49.5  Any sum of money due and payable to the Contractor (including the security deposit (i.e. 

Performance Security & Retention Money) returnable to him) under the Contract may be 

withheld or retained by way of lien by the Engineer-in-Charge or Employer against any claim 

of the Employer or such other person or persons in respect of payment of a sum of money 

arising out of or under any other contract made by the Contractor with the Engineer-in-Charge 

or Employer or with such other person or persons.  

 

The sum of money so withheld or retained under this clause by the Engineer-in-Charge or 

Employer will be kept withheld or retained as such by the Engineer-in- Charge or Employer or 

till his claim arising out of in the same Contract or any other contract is either mutually settled 

or determined by the arbitrator under Clause 55 hereof, or by the competent court. 

 

CLAUSE 50: TRAINING OF APPRENTICES: Clause Deleted  
 

CLAUSE 51: CONTRACT MATTERS TO BE TREATED AS CONFIDENTIAL:  
 

51.1  All documents, correspondence, decisions and orders concerning the Contract shall be 

considered as confidential and/or restricted in nature by the Contractor and he shall not divulge 

or allow access to them by any unauthorized person.  

 

CLAUSE 52: LAWS GOVERNING THE CONTRACT:  
 

52.1 Unless otherwise hereinafter provided, this Contract shall be construed, interpreted and 

governed by laws of Nepal. The laws applicable to the Contract shall be the laws in force in 

Nepal.  Courts of Chainpur (Nepal) shall have exclusive Jurisdiction for adjudication 

upon the dispute arising out of the contract between the parties.   

 

CLAUSE 53: PROCEDURE FOR CLAIMS  
 

53.1  Except as otherwise provided in any other provision of the Contract, if the Contractor intends 

to claim any additional payment pursuant to any Clause of these Conditions or otherwise, he 

shall give notice of his intention to the Engineer, within 28 days after the event giving rise to 

the claim has first arisen.  
 

53.2  Upon the happening of the event referred to in Sub-Clause 53.1, the Contractor shall keep such 

contemporary records as may reasonably be necessary to support any claim he may 

subsequently wish to make.  Without necessarily admitting the Employer's liability, the 

Engineer-in-Charge shall, on receipt of a notice under Sub-Clause 53.1, inspect such 

contemporary records and may instruct the Contractor to keep any further contemporary 

records as are reasonable and may be material to the claim of which notice has been given. The 

Contractor shall permit the Engineer-in-Charge to inspect all records kept pursuant to this Sub-

Clause and shall supply him with copies thereof as and when the Engineer so instructs.  
 

53.3  Within 28 days, or such other reasonable time as may be agreed by the Engineer-in-Charge, of 

giving notice under Sub-Clause 53.1, the Contractor shall send to the Engineer-in-Charge an 

account giving detailed particulars of the amount claimed and the grounds upon which the 

claim is based.  Where the event giving rise to the claim has a continuing effect, such account 

shall be considered to be an interim account and the Contractor shall, at such intervals as the 

Engineer-in-Charge may reasonably require, send further interim accounts giving the 

accumulated amount of the claim and any further grounds upon which it is based.  In cases 

where interim accounts are sent to the Engineer-in-Charge, the Contractor shall send a final 

account within 28 days of the end of the effects resulting from the event.  The Contractor shall, 

if required by the Engineer-in-Charge so to do, copy to the Employer all accounts sent to the 

Engineer-in-Charge pursuant to this Sub-Clause.  



 

 

 

53.4  The Contractor shall be entitled to have included in any interim payment certified by the 

Engineer-in-Charge pursuant to Clause 45 such amount in respect of any claim as the Engineer-

in-Charge, after due approval of the Employer, may consider due to the Contractor provided 

that the Contractor has supplied sufficient particulars to enable the Engineer-in-Charge to 

determine the amount due.  If such particulars are insufficient to substantiate the whole of the 

claim, the Contractor shall be entitled to payment in respect of such part of the claim as such 

particulars may substantiate to the satisfaction of the Engineer-in-Charge.  The Engineer-in-

Charge shall notify the Contractor of any determination made under this Sub-Clause.  

 

CLAUSE 54: SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED AS 

REASONABLE WITHOUT REFERENCE TO ACTUAL LOSS:  
 

54.1 All sums payable by way of compensation to the Employer under any of these conditions shall 

be considered as reasonable compensation without reference to the actual loss or damage 

sustained and whether or not damage shall have been sustained.  

 

CLAUSE 55: ARBITRATION 
 

55.1  Except as otherwise provided in clause-53.1 above, all questions, dispute or difference in 

relation to or in connection with the Contract shall be referred for arbitration in the manner 

provided as under:  
 

a. Either of the parties may give to the other a notice in writing of the existence of such 

question, dispute or difference,   

 

b. All dispute or difference in respect of which the decision has not been final and conclusive 

arising between the Contractor and SJVN Arun-3 power Development Company Private 

Limited in relation to or in connection with the Contract, shall be referred to Arbitration in 

the manner provided as hereunder: 

 

(i) Arbitration will be by sole arbitrator. SJVN Arun-3 Power Development Company 

Private Limited shall appoint and designate one of its officer as a Sole Arbitrator who 

shall carry out Arbitration proceeding as Sole Arbitrator. 

 

(ii) The Arbitrator to whom the matter is originally referred being transferred or vacating 

his office or being unable to act for any reason, then the SJVN Arun-3 power 

Development Company Private Limited shall appoint another person to act as sole 

arbitrator in the same manner as provided herein above. Such person shall be entitled 

to proceed with the reference from the stage at which it was left by the predecessor. 

 

c. Subject as aforesaid the provision of the Nepal's Arbitration Act. 2055, or any statutory 

modification or re-enactment thereof and the rules made there under and for the time being 

in force shall apply to the arbitration proceeding under this clause. 

 

d. Irrespective of amount of the claim, Arbitrator shall give reasons for the Award. 

 

55.2  The cost of Arbitration proceedings shall be borne equally by either party. 

 

55.3  Arbitration proceedings shall be held at Kathmandu, Nepal. 

    

55.4 The language of the arbitration proceedings and that of all documents and communications 

between the parties shall be English, however in case of any dispute English version will 

prevail. The arbitrator shall make a reasoned written award.  



 

 

 

55.5  Notwithstanding any reference to the arbitration herein, the parties shall continue to perform 

their respective obligations under the contract 

 

CLAUSE 56: BREAKDOWN OF LUMP SUM ITEMS 

 

56.1 For the purposes of statements submitted in accordance with Sub-Clause 45, the Contractor 

shall submit to the Engineer-in-Charge, a breakdown for each of the lump sum items contained 

in the Tender. Such breakdowns shall be subject to the approval of the Engineer-in-Charge. 

CLAUSE 57: DEFECTS LIABILITY PERIOD & UNFULFILLED OBLIGATIONS  

 

57.1 The Contract shall not be considered as completed until a Defects Liability Certificate shall 

have been signed by the Engineer-in-Charge and delivered to the Contractor, stating the date 

on which the Contractor shall have completed his obligations to execute and complete the 

Works and remedy any defects therein to the Engineer-in-Charge's satisfaction.  The Defects 

Liability Certificate shall be given by the Engineer-in-Charge within 28 days after the 

expiration of the Defects Liability Period. 

 

Notwithstanding the issue of the Defects Liability Certificate the Contractor and the Employer 

shall remain liable for the fulfillment of any obligation incurred under the provisions of the 

Contract prior to the issue of the Defects Liability Certificate which remains unperformed at 

the time such Defects Liability Certificate is issued and, for the purposes of determining the 

nature and extent of any such obligation, the Contract shall be deemed to remain in force 

between the parties to the Contract.  

 

CLAUSE 58: ECOLOGICAL BALANCE  

 

The Contractor shall be required to ensure that there shall be no indiscriminate felling of trees 

by him or his labourers or their family members and he will be solely responsible for their acts 

in this regard.  The Contractor shall try to maintain ecological balance by preventing 

deforestation, water pollution and defacing of natural landscape in the vicinity of work areas. 

The Contractor shall so conduct his construction operations as to prevent an unnecessary 

destruction of, scarring or defacing the natural surroundings in the vicinity of the work area.  

 

In order to maintain the ecological balance, the Contractor shall specifically observe the 

following instructions:  

a) Where unnecessary destruction, scarring, damage or defacing may occur as a result of the 

Contractor's operation, the same shall be repaired, replanted or otherwise corrected at the 

Contractor's expense.  The Contractor will prevent scattering of rocks and other debris 

outside the work areas.  All work areas shall be smoothed and graded in a manner to conform 

to the natural appearance of the landscape as directed by the Engineer-in-Charge.  

 

b) All trees and shrubs, which are not specifically required to be cleared or removed for 

construction purposes, shall be preserved and shall be protected from any damage that may 

be caused by the Contractor's construction operation and equipment.  The removal of trees 

or shrubs will be permitted only after prior approval by the Engineer-in-charge. Special care 

shall be exercised where trees or shrubs are exposed to injuries by construction equipment, 

blasting, and excavating, dumping, chemical damage or other operation and the Contractor 

shall adequately protect such trees by use of protective barriers or other methods approved 

by the Engineer-in-Charge.  Trees shall not be used for anchorage.  
 



 

 

 

c) The Contractor's construction activities shall be performed by methods that will prevent 

entrance or accidental spillage of solid matter contaminants, debris and other objectionable 

pollutants and wastage into river.  Pollutants and wastes shall be disposed of in a manner and 

at sites approved by the Engineer in-Charge. The Contractor shall fully comply with Water 

(Prevention and Control of Pollution) Act, 1974 section -33(A) or as applicable in Nepal.  
 

d) In the Conduct of construction activities and operation of equipment, the Contractor shall 

utilize such practicable methods and devices as are reasonably available to control, prevent 

and otherwise minimize air pollution. The Contractor shall fully comply with Air (Prevention 

and Control of Pollution) Act, 1981 section -31(A)/ Environment Protection Act, 2053 (1997 

A.D.), Nepal.  
 

Burning of materials resulting from clearing of tree, bush, combustible construction materials 

and rubbish may be permitted only when atmospheric conditions for burning are considered 

favourable.  
 

Separate payment will not be admissible to the Contractor for complying with the provisions 

of this clause and all costs shall be deemed to have been included in the items mentioned in 

the Bill of Quantities.  If any provision(s) is not complied with, within a reasonable time even 

after issue of a notice in this respect, the necessary operations would be carried out by the 

Engineer-in-charge at the cost of the Contractor. 

 

CLAUSE 59:  GENERAL  
 

59.1 Save and except as expressly provided elsewhere in this Contract all costs, expenses, charges 

and liabilities for the completion of the Works in accordance with the Contract and/or for the 

due and faithful performance and/or the fulfillment of all of the Contractor’s obligations under 

the Contract including furnishing of bank guarantees to the Employer pursuant to the Contract 

shall be to the account of and be borne by the Contractor and shall be deemed to be included 

in the unit rates provided for in the Bill of Quantities and the Employer shall not be liable in 

any manner whatsoever therefore.  

 

59.2 Whenever any claim whatsoever for the payment of a sum of money to the Employer arises 

out of or under this contract against the Contractor, the same may be deducted by the Employer 

from any sum then due or which at any time thereafter may become due to the Contractor under 

this Contract and failing, that under any other contract between the Employer and the 

Contractor or from any other sum whatsoever due to the Contractor from the Employer or from 

his Security Deposit or he shall pay the claim on demand.  

 

CLAUSE 60: CONTRACTOR’S NEAR RELATIVES EMPLOYED IN SJVN/SJVN ARUN-3 

POWER DEVELOPMENT COMPANY PRIVATE LIMITED. 

60.1 The Contractor shall not be permitted to tender for works if any of his near relative who is 

employed as Accountant or Officer in any capacity between the grades of Executive Director 

and Assistant Engineer (both inclusive) and responsible for award and execution of contract in 

the SJVN Ltd/ SJVN Arun-3 power Development Company Private Limited. He shall also 

intimate the names of the persons who are working with him in any capacity or are 

subsequently employed by him and who are near relatives of any officer of SJVN Ltd/ SJVN 

Arun-3 power Development Company Private Limited. 

Note: By the term relatives is meant wife, husband, parents, children and grand-children, 

brothers and sisters, uncles and cousins and their corresponding in laws. 



 

 

 

CLAUSE 61: RETIRED GOVT SERVANTS TAKING UP CONTRACT 

61.1 No Engineer of gazetted rank or other gazetted Officer/Executives employed in Engineering or 

Administrative duties in a Engineering Department of State Government/SJVN/SJVN Arun-3 

power Development Company Private Limited or the Government of India is allowed to work 

as a Contractor for a period of two years of his retirement from Government service without the 

permission of State Government or Government of India. The contract is liable to be cancelled 

if either of Contractors or any of his employees is found at any time to be such a person who 

had not obtained the permission of State Government or Government of India as aforesaid, 

before submission of the tender or engagement in the Contractor's service as the case may be. 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

SECTION V 

CONTRACT FORMS 

1. FORM OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT AND 

INSTRUCTIONS TO BE FOLLOWED FOR EXECUTION OF ALL KIND OF BANK 

GUARANTEES  

2.  FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY DEPOSIT   

3.  PERFORMA FOR AGREEMENT   

 

 

 

 

 

 

  



 

 

 

INSTRUCTIONS TO BE FOLLOWED FOR EXECUTION OF ALL KINDS OF BANK 

GUARANTEES  
 

1. Bank Guarantee should be executed on papers of requisite value in accordance with the Stamp Act 

as applicable in Nepal. 

 

2. The executing officers of the Bank Guarantee shall clearly indicate in (Block Letters), his name, 

designation, Power of Attorney No:/Signing Power No. etc. 

 

3. Each page of the Bank Guarantee shall be duly signed / initialed by the executing officers and the 

last page shall be signed in full, indicating the particulars as aforesaid (sub-para2) under the seal of 

the Bank. 

 

4. The original Bank Guarantee should be sent by the Bank to SJVN Arun-3 Power Development 

Company Private limited directly under Regd. Post (A.D.). However, in exceptional cases, where 

the original BG is handed over to the bidder by the issuing bank/branch, the bidder shall ensure that 

an un-stamped duplicate copy of the BG has been sent immediately by the issuing bank/branch 

under Regd. Post (A.D.) directly to SJVN Arun-3 Power Development Company Private limited 

with a covering letter to compare with original BGs and confirm that it is in order. 



 

 

1. FORM OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 
 

(Refer clause 14.0 of ITB) 

WHEREAS _____________ (Name of Bidder) (hereinafter called “the Bidder”) has submitted his bid 

dated ______ (date) for Tender Number & Name PCD-279/2025 “False ceiling work in Machine Hall 

at Power House Complex, Arun- 3 HEP, Pukhwa, Distt. Sankhuwasabha.”  
 

SEALED with the Common Seal of the said Bank this ___ day of _________ (Month and Year). 

THE CONDITIONS of this obligation are: 

1. If after Bid opening the Bidder withdraws his Bid during the period of bid validity specified in 

the Form of Bid or  

2. If the Bidder having been notified of the acceptance of his Bid by the SJVN Arun-3 Power 

Development Company Private Limited, during the period of bid validity. 
 

a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Bidders, or 

c. does not accept the correction of the Bid Price pursuant to Clause-24.0 of ITB. 
 

d. adopts corrupt or fraudulent practices 
 

we undertake to pay to the SJVN Arun-3 Power Development Company Private Limited, 

NPR………………..the above amount upon receipt of its first written demand without the SJVN Arun-

3 Power Development Company Private Limited having to substantiate its demand, provided that in its 

demand the SJVN Arun-3 Power Development Company Private Limited will note that the amount 

claimed by it due to it owing to the occurrence of one or any of the two conditions, specifying the 

occurred condition or conditions. 

This Guarantee will remain in force up to and including the date 225 days after the deadline for 

submission of Bids as stated in the invitation to bid or as it may be extended by the SJVN Arun-3 Power 

Development Company Private Limited notice of which extensions(s) to the Bank is hereby waived.  

Any demand in respect of this Guarantee should reach the Bank not later than the above date. 

DATE ___________ SIGNATURE OF THE BANK______________ 
 

WITNESS________________ SEAL______________________ 

  

(Signature, name and address) 

  

 

 



 

 

 

2. FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY DEPOSIT 

(Refer clause 29.0 of ITB) 

 
Date: 

To, 

Name & Address of the Employer 

 

We have been informed that ………………………………………………(the “company”), having its 

registered office at …………………………………………………………………………… has 

entered into a Agreement on …………………………20….  with you for the work of “False ceiling 

work in Machine Hall at Power House Complex, Arun- 3 HEP, Pukhwa, Distt. Sankhuwasabha.”- 

(PCD-279/2025).  

In accordance with the terms of the AGREEMENT, the Company is required to submit an unconditional 

and irrevocable, payable on-demand bank guarantee of NPR …………………………. (Nepalese 

Rupees …………………………………. only), (the "Security Amount") to SAPDC for the due and 

faithful performance of the Company's obligations under the AGREEMENT (the "Performance 

Security") and we ………………………………….(name and address of the Bank, hereinafter called 

the "Guarantor")  have at the request of the Company agreed to provide such Performance Security, 

being this Bank Guarantee (Performance Security) No. ………………...  

On your first written demand, stating that (a) the Company is in default of its obligations under the 

AGREEMENT, or (b) the Company has not replaced this Performance Security with another 

performance security issued on the same terms at least fourteen (14) days prior to the Expiry Date (as 

hereinafter defined), we, the Guarantor as primary obligor hereby expressly, unconditionally and 

irrevocably undertake to pay to SAPDC, without demur, reservation, protest and any reference to the 

Company or the AGREEMENT the amount specified in such demand, provided that the total of all 

demands shall not exceed the sum of the Security Amount. You shall not be required to prove or show 

grounds for your demand or the sum specified therein. It is clarified further that your demand shall be 

conclusive evidence to us that such payment is due under the terms of the AGREEMENT. It shall not 

be necessary, and the Guarantor hereby waives any necessity, for SAPDC to proceed against the 

Company before presenting to the Guarantor its demand under the Performance Security. 

The term of this Performance Security shall commence on the date of its issuance and shall expire on 

the date 60 days beyond the defect liability Period (the "Expiry Date").  

All claims, if any, in respect of this Performance Security must be received by the Guarantor on or 

before the Expiry Date. 

This guarantee is subject to Uniform Rules for Demand Guarantees ICC Publication No. 758, except 

that the provisions of Article 26 are hereby excluded and shall be governed by and construed in 

accordance with the Laws of Nepal and will be subject to the jurisdiction of the courts of Nepal. 

The Performance Security shall not be affected by any change in the constitution of the Guarantor or of 

the Company.  

Notwithstanding anything contained hereinabove: 



 

 

 

(1) Our liability under this Guarantee shall not exceed the Security Amount 

(2) Any demand may be brought by SAPDC under this Guarantee up to close of business on the 

Expiry Date.  

(3) We shall be liable to pay any amount under this Guarantee or part thereof only if we receive a 

claim or demand in writing within banking hours at our branch on or before the Expiry Date 

and if no such demand has been received by us by that time and date, all rights to bring any 

demand under this guarantee will cease.  

Notwithstanding sub-section (2) and (3) above, all claims made by SAPDC on or before the Expiry 

Date shall, subject to sub-section (1) above, be honoured by the Guarantor where payment in respect of 

such demands have not been made by the Expiry Date.  

This guarantee (or any of its proceeds) is not assignable and is not transferable in whole or in part. 

Upon payment by the Guarantor in respect of all claims or demands made by SAPDC under this Bank 

Guarantee on or before the Expiry Date, this guarantee automatically becomes null and void whether 

or not the original has been returned to us.  

Signed for and on behalf of: …………………………………… 

Name: ………………………………. 

Designation: …………………………. 

Seal of the Bank: ………………………. 

Signed for and on behalf of: …………………………………… 

[Note: delete the following signature block if not applicable]  

[Signed for and on behalf of confirming bank in Nepal: ………………………………………. 

Name: ………………………………. 

Designation: …………………………. 

Seal of the Bank: ………………………. 

Signed for and on behalf of: ……………………………………] 

 

 

 

 

  



 

 

 

3.  PROFORMA FOR AGREEMENT 

 

This agreement made this ______day of_________________ 

between_____________________________ (name and address of Employer) (hereinafter called 

“SJVN Arun-3 Power Development Company Private Limited/SAPDC/Employer”) and 

_______________________________________ ___________________ (name and address of 

Contractor) (hereinafter called “the Contractor” of the other party). 

 

Whereas the SJVN Arun-3 power Development Company Private Limited is desirous that the 

Contractor executes “False ceiling work in Machine Hall at Power House Complex, Arun- 3 HEP, 

Pukhwa, Distt. Sankhuwasabha (PCD-279/2025)” (Hereinafter called ‘the Works’) and the SJVN 

Arun-3 Power Development Company Private Limited has accepted the Bid by the Contractor for the 

execution and completion of such Works and the remedying of any defects herein at a contract price of 

NPR___________                                                   

NOW THIS AGREEMENT WITNESSETH as follow: 

1. In this Agreement, words and expression shall assume the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to. 

2. In consideration of the payments to be made by the SJVN Arun-3 Power Development Company 

Private Limited to the Contractor as hereinafter mentioned, the Contractor hereby covenants 

with the SJVN Arun-3 Power Development Company Private Limited to execute and complete 

the Work and remedy the defects therein in conformity, in all aspects, with the provisions of the 

Contract. 

3. The SJVN Arun-3 Power Development Company Private Limited hereby covenants to pay the 

Contractor in consideration of the execution and completion of the Works and remedy the 

defects wherein the contract price or such other sum as may become payable under the 

provisions of the Contract at the times and in the manner prescribed by the Contract. 

4.    The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz: 

a) This ContractAgreement 

b) Letter of acceptance issued by Employer;   

c) Special Conditions of Contract;  

d) General Conditions of Contract; 

e) Detailed Scope of Work and Technical Specifications;  

f) Priced Bill of Quantities;  

g) Contractor’s Bid other than BOQ; 

h) Tender Drawings; 

i) Instructions to Bidders 

j) Any other document forming part of the Contract 

 

The aforesaid documents shall be taken as complementary and mutually explanatory of one another 

but in case of ambiguities or discrepancies shall take precedence in the order set out above. 



 

 

 

 

In witness whereof the parties have caused this Agreement to be executed the day and year first before 

written. 

Signed and Delivered 

 

For and on behalf of the Contractor For and on behalf of SJVN Arun-3 power 

Development Company Private Limited 

i)  Name:______________________ 

              (Authorized Signatory) 

Name:_______________________ 

ii)Name : ___________________ 

     _______________________ 

Designation: 

 

 

In the presence of:  In the presence of : 

Name __________________________ 

           _________________________ 

Add.   __________________________ 

           _________________________ 

 

Name__________________________ 

         __________________________ 

Add.   _________________________ 

         __________________________ 

 

Note:     This Performa is included in the Bidding Documents only for the information of the Bidders.  Only the 

successful bidder, shall, in due course, be required to fill this Performa. 



 

 

 

 

 

 
 

 

 

 

 

SECTION –VI 

SPECIAL CONDITIONS OF THE CONTRACT (SCC) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

1) The quoted rates shall be comprehensive and inclusive of all cost components such as materials, 

labours, equipment, transportation, taxes, statutory levies, customs duties, all applicable charges, 

and should be quoted in NPR. 

2) The contractor shall be fully responsible for all necessary arrangements required for the 

execution of the work, including but not limited to water supply, electricity, accommodation for 

manpower, and security. No such facilities shall be provided by the employer. 

3) The contractor shall also be responsible for constructing site stores, labour camps, and site 

offices. 

4) No materials or tools & plants (T&P) will be supplied by SAPDC. 

5) Unless otherwise specified, all materials to be used shall conform to Indian/Nepali Standard 

Specifications. 

6) The contractor shall carry out the works as per the Indian/Nepal standard, approved technical 

specifications, drawings, and as per the directions of the Engineer-in-Charge (EIC). 

7) The successful bidder shall comply with all relevant quality and safety standards, along with 

applicable laws and regulations of the Government of Nepal. 

8) The work shall proceed smoothly without causing hindrance to the activities of other agencies 

already engaged in other work at the site, local communities, surroundings, or the environment, 

and shall be executed as per the instructions of the EIC. 

9) The contractor must strictly adhere to the labour laws and conditions as prescribed by the 

Central/State Government from time to time. 

10) The contractor is expected to strictly adhere to the project timelines to prevent delays. 

11) Colour coding for the work shall be finalized, in consultation with the Engineer-in-Charge (EIC). 

12) Completion Period be read with Clause 40 of GCC & Milestones as under: 

 

 

 

S.N. Mile stone Schedule completion period 

reckoned form the 15th day of 

issuance of LOA 

Compensation for delay 

1. Completion 

of work as 

whole 

06 (Six) months 0.14% of Contract price per day 

of delay in completion of work 

shall be levied subject to 

maximum of 10% of the Contract 

Price. 



 

 

 

 

 

 

 

 

 

SECTION-VII 

TENDER DRAWINGS (FOR REFERENCE)  

 

  



 

 

 

 

  



 

 

 

 

 

 

 

 

SECTION-VIII 

BREAK -UP OF ESTIMATED COST 

 

 



 

 

 

Name of Work: (PCD-275/2025) “False ceiling work in Machine Hall at Power House Complex, Arun- 3 HEP, Pukhuwa, Distt. 

Sankhuwasabha.”  

S.N. Description / Item of work Unit Qty. 

Rate (NPR inclusive of 

all taxes and duties and 

VAT) 

Amount (NPR 

inclusive of all taxes 

and duties and VAT) 

In figures In figures 

1. 

 

Providing and installing 25 mm diameter Steel Anchor bars 

(Yield strength not less than 500 N/mm2), including drilling 

35 mm diameter holes in rock, bending, hooking, includes 

grouting the Anchor bars as per approved Drawings, 

Technical specifications and as per directions of EIC. 

Meter 782.60  

1,988.50 

 

 

 

 

 

15,56,200.18 

2. 

Providing, fabricating, assembling, and erecting structural 

steel components (Round, Square, or Rectangular hollow 

sections with MS hexagonal bolts, Packer plates, GI washers, 

rubber washers etc) for the false ceiling work in the Power 

House Cavern crown portion, including cutting, hoisting, 

fixing and welding it to new/existing rock anchors. The work 

also includes applying a priming coat of approved steel 

primer and two coats of enamel paint, preparing and 

submitting shop drawings, and providing facilities for 

inspection, testing, and trial. Item covers all the cost of all 

materials, manpower, PPEs, tools, equipment, consumables, 

transportation etc and will be carried out as per Drawings, 

Technical specifications and as per directions of EIC. 

MT 22.15 4,18,100.00 92,60,915.00 

3. 

Providing, Supply, and installation of 10mm thick solid 

polycarbonate sheets with necessary fittings, including 

aluminium cleats and silicone at the bottom, and jointing of 

sheets with Structural Frame and gutters at the sides, for the 

false ceiling work in the Power House Cavern crown. Work 

excludes the structural steel frame and includes cutting and 

SQM 4516.20 16,950 76,549,590 



 

 

 

S.N. Description / Item of work Unit Qty. 

Rate (NPR inclusive of 

all taxes and duties and 

VAT) 

Amount (NPR 

inclusive of all taxes 

and duties and VAT) 

In figures In figures 

bending sheets to the specified size and shape, and provision 

for necessary openings and fixing points as per approved 

Drawings, Technical specifications and as per directions of  

EIC. 

4. 

Providing and fixing 0.8 mm thick galvanized steel (GS) 

sheet gutter with  zinc coating of not less than 275 gm/m², in 

a semi-circular profile of 15 cm width and 45 cm overall size. 

The installation includes iron brackets (40 mm x 3 mm) 

secured with bolts, nuts, and washers for firm support, 

seamless connection to UPVC drainage pipes ensuring a 

leak-proof system, and necessary scaffolding, tools, and 

consumables required for the work, covering all lead and lift. 

Execution shall be  done as per approved Drawings, 

Technical specifications and as per directions of  EIC. 

Meter 360.00 3,071.67 11,05,801.20 

5. 

Providing and fixing unplasticized rigid PVC rainwater pipes 

(110 mm diameter, 6 kg/cm² pressure rating, Single 

Socketed) on the wall face or at distance from the wall in 

underground cavern with necessary support brackets, 

conforming to IS: 13592 Type A. The work includes secure 

jointing with seal rings conforming to IS: 5382, allowance 

for thermal expansion by maintaining a 10 mm expansion 

gap at joints, and proper alignment and fixing to ensure 

durability and water-tight connections and shall be carried 

out as Drawings, Technical specifications and as per 

directions of EIC. 

Meter 1524.00 1,147.40 17,48,637.60 



 

 

 

 

S.N. Description / Item of work Unit Qty. 

Rate (NPR inclusive of 

all taxes and duties and 

VAT) 

Amount (NPR 

inclusive of all taxes 

and duties and VAT) 

In figures In figures 

6. 

Providing and fixing an 87.5° unplasticized PVC bend (110 

mm diameter) for drainage systems, ensuring a secure and 

leak-proof connection with adjacent pipes. Work includes 

proper alignment and sealing as per Drawings, Technical 

specifications and as per directions of EIC. 

Nos. 144.00 568.28 81,832.32 

7. 

Providing and fixing an unplasticized PVC single tee, 110 

mm diameter (without door) for the drainage system, 

ensuring a secure and leak-proof joint with existing pipe 

networks. Work includes proper alignment and sealing as per 

Drawings, Technical specifications and as per directions of 

EIC. 

Nos. 210.00 1,358.66 2,85,318.60 

Total Amount (NPR) (Inclusive of all taxes and duties and VAT) 9,05,88,295/- 



 

 

 

SCHEDULE –A (Priced Bill of Quantity) 

Name of Work: (PCD-279/2025) “False ceiling work in Machine Hall at Power House Complex, Arun- 3 HEP, Pukhuwa, Distt. 

Sankhuwasabha.”  

Sr. 

No. 

Description of work Estimated Cost 

(NPR) 

Including VAT 

Percentage (upto two decimal places) At-Par of the Estimate 

Above Below In case bidder quotes the 

bid at par with the 

estimate, the bidder shall 

write “At -Par” in below 

box  

In Figure In Words In Figure In Words 

1. False ceiling work in 

Machine Hall at Power 

House Complex, Arun- 3 

HEP, Pukhuwa, Distt. 

Sankhuwasabha 

9,05,88,295/-      

i. The estimated amount is Including all taxes and duties including VAT. 

ii. The break -up of estimated cost i.e. detailed BOQ has been placed separately at Section-VIII. 

iii. The percentage quoted shall be uniformly applied on all items of BoQ to determine the Grand Total for each Bid. 

iv. In Case no percentage is quoted by the bidder, the bidder’s quote shall be considered ‘at par’ with the estimated cost (BOQ rates) provided by the 

employer. 

v. Where there is a discrepancy between percentage quoted in figures and in words, the percentage quoted in words shall be governing and 

shall be considered as binding upon the bidder. If the bidder does not accept the corrected amount of bid, his bid will be rejected and bid 

security shall be forfeited. 

 

Date: 

Place: 

  

For and on behalf of the bidder 

 

    Signature of authorized representative of   

the Bidder, along with his name, Seal of Company) 



 

 

 

Schedule-F 

 

INTEGRITY PACT-PRE-CONTRACT 
 

Between 
 

SJVN Arun-3 Power Development Company (P) Ltd. (SAPDC), a company incorporated under the 

Companies Act 2063 and having its registered office at SAPDC Office Complex, Ward No 9, 

Tumlingtar, Khandbari Municipality, Sankhuwasabha, Nepal, hereinafter referred to as “The 

Employer” which expression shall mean and include, unless the context otherwise requires, his 

successors in office and assigns of the First Part.  

 

And 

 

M/s _____________________________________, a company/ firm/ individual (status of the 

company) constituted in accordance with the relevant law in the matter and having its registered office 

at _____________________________________________________ represented by Shri/Smt. 

____________________________, Authorized Person, hereinafter referred to as “The 

Bidder/Contractor” which expression shall mean and include, unless the context otherwise requires, 

his successors and permitted assigns of the Second Part.  

 

WHEREAS the Employer proposes to procure under laid down organizational procedures, contract 

for “False ceiling work in Machine Hall at Power House Complex, Arun- 3 HEP, Pukhwa, Distt. 

Sankhuwasabha” and the Bidder/Contractor is willing to offer against Tender No. 

SAPDC/P&C/ARUN-3 HEP/PCD-279/2025-1114 dated 24.11.2025.  

 

NOW, THEREFORE,  
 

To avoid all forms of corruption by following a system that is fair, transparent and free from any 

influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be 

entered into with a view to:-  
 

Enabling the Employer to obtain the desired said (work/ goods/ services) at a competitive price in 

conformity with the defined specifications by avoiding the high cost and the distortionary impact of 

corruption on public procurement, and  
 

Enabling the Bidder(s)/Contractor(s) to abstain from bribing or indulging in any corrupt practice in 

order to secure the contract by providing assurance to them that their competitors will also abstain 

from bribing and other corrupt practices and the Employer will commit to prevent corruption, in any 

form, by its officials by following transparent procedures. 

 

  

 

 

 

 



 

 

 

1.0 Commitments of the Employer 

1.1 The Employer undertakes that no official of the Employer, connected directly or indirectly with the 

contract, will demand, take a promise for or accept, directly or through intermediaries, any bribe, 

consideration, gift, reward, favour or any material or immaterial benefit or any other  advantage 

from the Bidder/Contractor, either for themselves or for any person, organization or third party 

related to the contract in exchange for an advantage in the bidding process, bid evaluation, 

contracting or implementation process related to the contact.  

1.2 The Employer will, during the pre-contract stage, treat all the Bidders/Contractors alike, and will 

provide to all the Bidders/Contractors the same information and will not provide any such 

information to any particular Bidder/Contractor which could afford an advantage to that particular 

Bidder/Contractor in comparison to other Bidders/Contractors.  

1.3 All the officials of the Employer will report to the appropriate Authority any attempted or completed 

breaches of the above commitments as well as any substantial suspicion of such a breach.  

1.4 In case any such preceding misconduct on the part of such official(s) is reported by the Bidder to the 

Employer with full and verifiable facts and the same is prima facie found to be correct by the 

Employer, necessary disciplinary proceedings, or any other action as deemed fit, including criminal 

proceedings may be initiated by the Employer or Independent External Monitor and such a person 

shall be debarred from further dealings related to the contract process. In such a case while an 

enquiry is being conducted by the Employer the proceedings under the contract would not be 

stalled.  

 

2.0 Commitments of the Bidder(s)/Contractor(s) 

The Bidder(s)/Contractor(s) commits itself to take all measures necessary to prevent corrupt 

practices, unfair means and illegal activities during any stage of its bid or during any pre-contract or 

post-contract stage in order to secure the contract or in furtherance to secure it and in particular 

commit itself to the following: -  

2.1 The Bidder(s)/Contractor(s) will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, commission, 

fees, brokerage or inducement to any official of the Employer, connected directly or indirectly with 

the bidding process, or to any person, organization or third party related to the contract in exchange 

for any advantage in the bidding, evaluation, contracting and implementation of the contract.  

2.2 The Bidder/Contractor further undertakes that it has not given, offered or promised to give, directly 

or indirectly any bribe, gift consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokerage or inducement to any official of the Employer or otherwise 

in procuring the Contract or forbearing to do or having done any act in relation to the obtaining or        

execution of the contract or any other contract with Employer for showing or forbearing to show 

favour or disfavour to any person in relation to the contract or any other contract with Employer.  

2.3 The Bidder(s)/Contractor(s) shall disclose the name and address of agents and representatives and 

Indian Bidder(s)/Contractor(s) shall disclose their foreign principals or associates.  

 



 

 

 

2.4 The Bidder(s)/Contractor(s) shall disclose the payments to be made by them to agents/brokers or any 

other intermediary, in connection with this bid/contract  

2.5 The Bidder, either while presenting the bid or during pre-contract negotiations or before signing the 

contract, shall disclose any payments he has made, is committed to or intends to make to officials of 

the Employer or their family members, agents, brokers or any other intermediaries in connection 

with the contract and the details of services agreed upon for such payments.  

2.6 The Bidder/Contractor will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 

implementation of the contract.  

2.7 The Bidder/Contractor will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities.  

2.8 The Bidder/Contractor shall not use improperly, for purposes of competition or personal gain, or 

pass on to others, any information provided by the Employer as part of the business relationship, 

regarding plans, technical proposals and business details, including information contained in 

electronic data carrier. The Bidder/Contractor also undertakes to exercise due and adequate care lest 

any such information is divulged.  

2.9 The Bidder(s)/Contractor(s) commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts.  

2.10 The Bidder(s)/Contractor(s) shall not instigate or cause to instigate any third person to commit any 

of the actions mentioned above.  

2.11 If the Bidder/Contractor or any employee of the Bidder/Contractor or any person acting on behalf 

of the Bidder/Contractor, either directly or indirectly, is a relative of any of the officers of the 

Employer, or alternatively, if any relative of an officer of the Employer has financial interest/stake 

in the Bidder(s)/Contractor(s) firm (excluding Public Ltd. Company listed on Stock Exchange), the 

same shall be disclosed by the Bidder/Contractor at the time of filling of tender.  

 The term ‘relative’ for this purpose would be as defined in Section 2(77) of the Companies Act,  

2013 (India).   

 2.12 The Bidder(s)/Contractor(s) shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the Employer. 

2.13 The Bidder/supplier shall follow all rules and regulations of India and/or Nepal. 
 

3.0 Previous Transgression 

3.1 Bidders to disclose any transgressions with any other company that may impinge on the anti-

corruption principle. The date of such transgression, for the purpose of disclosure by the bidders in 

this regard, would be the date on which cognizance of the said transgression was taken by the 

competent authority. The period for which such transgression(s) is/are to be reported by the bidders 

shall be the last three years to be reckoned from date of bid submission. The transgression(s), for  

 



 

 

 

which cognizance was taken before the said period of three years, but are pending conclusion, shall 

also be reported by the bidders. 

3.2 The Bidder agrees that if it makes incorrect statement on this subject, Bidder can be disqualified from 

the tender process or the contract, if already awarded, can be terminated for such reason. 

4.0 Earnest Money (Security Deposit) 

The provision regarding Earnest Money/Security Deposit as detailed in the Notice Invitation 

Tender (NIT)/Instruction to Bidders (ITB) of the tender document is to be referred.  
 

5.0 Sanctions for Violations 

5.1 Any breach of the aforesaid provisions by the Bidder/Contractor or any one employed by it or acting 

on its behalf shall entitle the Employer to take action as per the procedure mentioned in the 

“Guidelines on Banning of Business Dealings” attached as Annex-A and initiate all or any one of 

the following actions, wherever required: -  

(i) To immediately disqualify the bidder and call off the pre contract proceedings without assigning 

any reason or giving any compensation to the Bidder/Contractor. However, the proceedings 

with the other Bidder(s)/Contractor(s) would continue.   

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security Deposit/Performance Bond 

(after the contract is Signed) shall stand forfeited either fully or partially, as decided by the 

Employer and the Employer shall not be required to assign any reason thereof. 

(iii)To immediately cancel the contract, if already signed, without giving any compensation to the 

Contractor. The Bidder/Contractor shall be liable to pay compensation for any loss or damage 

to the Employer resulting from such cancellation/rescission and the Employer shall be entitled 

to deduct the amount so payable from the money(s) due to the Bidder/Contractor.  

(iv) To encash the Bank guarantee, in order to recover the dues if any by the Employer, along with 

interest as per the provision of contract.  

(v) To debar the Bidder/Contractor from participating in future bidding processes of Employer, as 

per provisions of “Guidelines on Banning of Business Dealings” (Annex-A), which may be 

further extended at the discretion of the Employer.  

(vi) To recover all sums paid in violation of this Pact by Bidder(s)/Contractor(s) to any middleman 

or agent or broker with a view to securing the contract.  

(vii) In cases where irrevocable Letters of Credit have been received in respect of any contract signed 

by the Employer with the Bidder/ Contractor, the same shall not be opened/operated.  

(viii) Forfeiture of Performance Security in case of a decision by the Employer to forfeit the same 

without assigning any reason for imposing sanction for violation of this Pact.  

 

5.2   The Employer will be entitled to take all or any of the actions mentioned at para 5.1 (i) to (viii) of 

this Pact also on the Commission by the Bidder/Contractor or any one employed by it or acting on 

its behalf (whether with or without the knowledge of the Bidder/Contractor), of an offence as defined  

 



 

 

 

in Chapter IX of the Indian Penal Code, 1860 or Prevention of Corruption Act, 1988 or any other 

statute enacted for prevention of corruption in Employer’s country.  

 

5.3 The decision of the Employer to the effect that a breach of the provisions of this Pact has been 

committed by the Bidder/Contractor shall be final and conclusive on the Bidder/Contractor. 

However, the Bidder/Contractor can approach the Independent External Monitor(s) appointed for 

the purposes of this Pact.  

 

6.0 Independent External Monitor(s) 

 

6.1 The Employer has appointed Independent External Monitor(s) (hereinafter   referred to as Monitors) 

for this Pact. 

6.2 The task of the Monitors shall be to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this Pact. 

6.3 The Monitors shall not be subject to instructions by the representatives of the parties and perform 

their functions neutrally and independently. 

6.4    Both the parties accept that the Monitors have the right to access all the documents relating to the 

project/procurement for which a complaint or issue is raised before them including minutes of 

meetings. The right to access records should only be limited to the extent absolutely necessary to 

investigate the issue related to the subject tender/contract. 

6.5   As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform 

CMD/CEO/MD of Employer and request Employer to discontinue or take corrective action, or to 

take other relevant action. The Monitor can in this regard submit non-binding recommendations. 

Beyond this the Monitor has no right to demand from the parties that they act in a specific manner, 

refrain from action or tolerate action.  

 

6.6  The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without restriction, to all 

Project documentation of the Employer including that provided by the Bidder/Contractor. The 

Bidder/Contractor will also grant the Monitor, upon his request and demonstration of a valid interest, 

unrestricted and unconditional access to his project documentation. The same is applicable to 

Subcontractor(s). The Monitor shall be under contractual obligation to treat the information and 

documents of the Bidder/Contractor/Subcontractor(s) with confidentiality. 
 

6.7   The Employer will provide to the Monitor sufficient information about all meetings among the parties 

related to the project provided such meetings could have an impact on the contractual relations 

between the parties. The parties will offer to the Monitor the option to participate in such meetings 

as and when required. 

 

 

 



 

 

 

 6.8 The Monitor will submit a written report to the CMD/CEO/MD of Employer within 30 days from the 

date of reference or intimation to him by the Employer/Bidder and should the occasion arise, submit 

proposals for correcting problematic situations. 

6.9   The word ‘Monitor’ would include both singular and plural.  

6.10 In the event of a dispute between the management and the contractor related to those contracts were 

integrity pact is applicable, in case both the parties agree, they may try to settle the dispute through 

mediation before the panel of IEMs in a time bound manner. In case the dispute remains unresolved 

even after mediation by the panel of IEMs, SJVN/SAPDC may take further action as per the terms 

and conditions of Contract. Expenses on dispute resolution shall be equally shared by both the parties 
 

7.0 Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment of commission, the 

Employer or its agencies shall be entitled to examine all the documents including the Books of 

Accounts of the Bidder/Contractor and the Bidder/Contractor shall provide necessary information 

and documents in English and shall extend all possible help for the purpose of such examination.  
 

8.0 Law and Place of Jurisdiction 

This Pact is subject to Nepal’s Law. The place of performance and jurisdiction is the Registered 

Office of the Employer. The arbitration clause provided in the tender document/contract shall not 

be applicable for any issue/dispute arising under Integrity Pact. 

9.0 Other Legal Actions 
 

9.1 The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may 

follow in accordance with the provisions of the extant law in force relating to any civil or criminal 

proceedings.  

9.2 Changes and supplements as well as termination notice need to be made in writing.  

9.3 If the Contractor is a partnership or a consortium or a joint venture, this pact must be signed by all 

partners of the consortium/joint venture.  
 

10.0 Validity   

10.1 Integrity Pact, in respect of particular contract shall be operative from the date Integrity Pact is signed 

by both the parties.  

10.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact shall 

remain valid. In this case, the parties will strive to come to an agreement to their original intention.  

 

 

 

 

 

 



 

 

 

11.0 The Parties hereby sign this Integrity Pact at ________________ on   ___________________. 

 

Employer  

 

Name of the Officer: S.K. Bhargava 

 

Designation: CE (P&C) 

 

 

 

Place: Tumlingtar, Nepal  

 

Date---------------  

 

Bidder  

 

(Authorized Person)  

 

(Name of the Person)  

 

Designation  

 

Place--------------  

 

Date--------------  

Witness1._____________________

__ 

 

 

 

(Name and address)  

 

2.__________________________  

 

(Name and address)  

Witness1._____________________

_____  

 

 

 

(Name and address)  

 

2.__________________________  

 

(Name and address)  

 

  



 

 

 

Annex-A 

GUIDELINES ON BANNING OF BUSINESS DEALINGS 

1.0 Introduction 

1.1 Employer deals with Agencies viz. parties/ contractors/ suppliers/ bidders, who are expected to 

adopt ethics of highest standards and a very high degree of integrity, commitments and sincerity 

towards the work undertaken. It is not in the interest of Employer to deal with Agencies who 

commit deception, fraud or other misconduct in the tendering process.  

1.2  Since banning of business dealings involves civil consequences for an Agency concerned, it is 

incumbent that adequate opportunity of hearing is provided and the explanation, if tendered, is 

considered before passing any order in this regard keeping in view the facts and circumstances of 

the case. 

2.0 Scope 

2. 1  The Information for Bidders/ Instruction to Bidders/Notice Inviting Tender/Notice Inviting 

Quotations and even the General Conditions of Contract (GCC) of Employer generally provide 

that Employer shall have the rights to remove from list of approved suppliers / contractors or to 

ban business dealings if any Agency has been found to have committed misconduct or fraud or 

anything unethical not expected from a reputed contractor. 

2.2  The procedure of (i) Removal of Agency from the List of approved suppliers / contractors; (ii) 

Suspension and (iii) Banning of Business Dealing with Agencies, has been laid down in these 

guidelines. 

2.3  These guidelines shall apply to all the Projects/ Power Stations/ Regional Offices/ Liaison Offices 

of SJVN including its subsidiaries/JVs. 

2.4  It is clarified that these guidelines do not deal with the poor performance of the contractors/ 

Agencies. 

2.5  The banning shall be with prospective effect, i.e. future business dealings.  

3.0 Definitions 

In these Guidelines, unless the context otherwise requires: 

i)  “Party / Contractor / Supplier / Bidders” shall mean and include a public limited company or a 

private limited company, a joint Venture, Consortium, HUF, a firm whether registered or not, an 

individual, cooperative society or an association or a group of persons engaged in any commerce, 

trade, industry, etc. “Party / Contractor/ Supplier / Bidder’ in the context of these guidelines is 

indicated as ‘Agency’. 

ii) “Unit” shall mean the Project/ Power Station/ Regional Office/ Liaison Office. 

 

 

 



 

 

 

iii) “Competent Authority” and ‘Appellate Authority’ shall mean the following: 

The concerned Director shall be the ‘Competent Authority’ for the purpose of these guidelines.  

CMD, SJVN shall be the ‘Appellate Authority’ in respect of such cases.  

iv)  “Investigating Committee” shall mean any Officer/Committee appointed by Competent 

Authority to conduct investigation. 

v)  “List of approved Agencies viz Parties / Contractors / Suppliers/Bidders” shall mean and 

include list of Parties/ Contractors / Suppliers / Bidders etc if registered with Employer. 

4.0 Initiation of Banning / Suspension 

Action for banning /suspension business dealings with any Agency shall be initiated by the 

department responsible for invitation of bids after noticing the irregularities or misconduct on the 

part of Agency concerned. Besides the concerned department, Vigilance Department of each Unit/ 

Corporate Vigilance may also be competent to initiate such action. 

5.0 Suspension of Business Dealings. 

   5.1 If the conduct of any Agency dealing with Employer is under investigation, the Competent 

Authority may consider whether the allegations (under investigation) are of a serious nature and 

whether pending investigation, it would be advisable to continue business dealing with the Agency. 

If the Competent Authority, after consideration of the matter including the recommendation of the 

Investigating Committee, if any, decides that it would not be in the interest to continue business 

dealings pending investigation, it may suspend business dealings with the Agency. The order of 

suspension would operate for a period not more than six months and may be communicated to the 

Agency as also to the Investigating Committee. The Investigating Committee may ensure that their 

investigation is completed and whole process of final order is over within such period. However, 

if investigations are not completed in six months time, the Competent Authority may extend the 

period of suspension by another three months, during which period the investigations must be 

completed. 

 5.2  The order of suspension shall be communicated to all Departmental Heads of SJVN including its 

subsidiaries and JVs and Heads of the Units. During the period of suspension, no business dealing 

may be held with the Agency. 

5.3  As far as possible, the existing contract(s) with the Agency may continue unless the Competent 

Authority, having regard to the circumstances of the case, decides otherwise. 

5.4  If the Agency concerned asks for detailed reasons of suspension, the Agency may be informed that 

its conduct is under investigation. It is not necessary to enter into correspondence or argument with 

the Agency at this stage. 

5.5  It is not necessary to give any show-cause notice or personal hearing to the Agency before issuing 

the order of suspension.  

 

 



 

 

 

6.0 Ground on which Banning of Business Dealings can be initiated: 

6.1  If the security consideration, including questions of loyalty of the Agency to Employer so 

warrants; 
 

6.2  If the director /owner of the Agency, proprietor or partner of the firm, is convicted by a Court of 

Law for offences involving moral turpitude in relation to its business dealings with the 

Government or any other public sector enterprises, during the last three years. 

 6.3  If business dealings with the Agency have been banned by the Department of Power, Government 

of India and/or the relevant government department of Nepal. 

6.4  If the Agency has resorted to corrupt, fraudulent practices including misrepresentation of facts; 

6.5  If the Agency uses intimidation / threatening or brings undue outside pressure on Employer or its 

official for acceptance / performances of the job under the contract; 

6.6  If the Agency misuses the premises or facilities of Employer, forcefully occupies or damages 

Employer’s properties including land, water resources, forests / trees or tampers with 

documents/records etc. (Note: The examples given above are only illustrative and not exhaustive. 

The Competent Authority may decide to ban business dealing for any good and sufficient reason). 

7.0 Banning of Business Dealings 

7. 1  A decision to ban business dealings with any Agency shall apply throughout SJVN including its 

subsidiaries/JVs.  

7.2  There will be an Investigating Committee consisting of officers not below the rank of AGM/DGM 

from Indenting Division, Finance, Law and Contracts. Member from department responsible for 

invitation of bids shall be the convener of the committee.  The functions of the committee shall, 

inter-alia include: 

i)  To study the report of the unit/division responsible for invitation of bids and decide if a prima-

facie case for banning exists, if not, send back the case to the Competent Authority. 

ii)  To recommend for issue of show-cause notice to the Agency by the concerned unit/division as 

per clause 9.1. 

iii) To examine the reply to show-cause notice and call the Agency for personal hearing, if required. 
 

iv) To submit final recommendations to the Competent Authority for banning or otherwise. 

8.0 Removal from List of Approved Agencies - Suppliers/ Contractors, etc. 

8.1  If the Competent Authority decides that the charge against the Agency is of a minor nature, it may 

issue a show-cause notice as to why the name of the Agency should not be removed from the list 

of approved Agencies - Suppliers / Contractors, etc. 
 

a. The effect of such an order would be that the Agency would not be qualified for competing in 

Open Tender Enquiries or Limited Tender Enquiries till the period mentioned in the order. 
 

b. Past performance of the Agency may be taken into account while processing approval of the 

Competent Authority for award of the contract. 

 



 

 

 

9.0 Show-cause Notice 

9.1 In case where the Competent Authority decides that action against an Agency is called for, a 

show-cause notice has to be issued to the Agency, Statement containing the imputation of 

misconduct or misbehaviour may be appended to the show-cause notice and the Agency should 

be asked to submit within 15 days a written statement in its defense. 

9.2  If the Agency requests for inspection of any relevant document in possession of Employer, 

necessary facility for inspection of documents may be provided. 

9.3  The Competent Authority may consider and pass an appropriate speaking order: 

a)   For exonerating the Agency if the charges are not established; 

b)   For removing the Agency from the list of approved Suppliers / Contactors, etc. 

c)   For banning the business dealing with the Agency. 

9.4  If it decides to ban business dealings, the period for which the ban would be operative may be 

mentioned.  

10.0 Appeal against the Decision of the Competent Authority 

10.1  The Agency may file an appeal against the order of the Competent Authority banning business 

dealing etc. The appeal shall be filed to Appellate Authority. Such an appeal shall be preferred 

within one month from the date of receipt of the order banning business dealing, etc. 

10.2  Appellate Authority would consider the appeal and pass appropriate order which shall be 

communicated to the Agency as well as the Competent Authority. 

11.0 Circulation of the names of Agencies with whom Business Dealings have been banned 

i) The concerned unit shall forward the name and details of the Agency(ies) banned to IT&C 

Division of SJVN’s/SAPDC’s Corporate Office for displaying the same on SJVN’s/SAPDC’s 

website. 

ii) Corporate Contracts Department, SJVN/SAPDC shall also forward the name and details of the 

Agency(ies) banned to the Ministry of Power, GoI besides forwarding the name and details to 

the contracts/procurement group of all CPSUs of power sector. 

 

 

 

 

 

 

 

 



 

 

 

(To be filled, signed, stamped & attached with Integrity Pact) 

 

FORM OF DECLARATION OF ELIGIBILITY 

UNDERTAKING 

 

We, M/s …………………………………………………………………………….  hereby certify that 

we have not been banned/de-listed/ black listed / debarred from business by any PSU / Govt. 

Department during last 03 (three) years on the grounds mentioned in para 6 of Guidelines on banning 

of Business dealing. 

 

 

(Seal & signature of the Authority Signatory of Contractor) 

 

 


